
Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0A
Activity ID: 1FCEB00101

Activity Filter * Starts In FY *
WBS No: 1FCE0A Title: SNM CONSOLIDATION
Activity ID: 1FCEB00101 Description: SNM Consolidation FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 1.00 each 0EE 0 0 40,745 40,745 40,74500
300 Package & Transfer 1.00 each 2,050EE 2,050 45,293 104,705 149,998 171,87021,8720
400 Receive & Secure 1.00 each 792EE 792 21,319 0 21,319 31,61310,2950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,702 5,70205,702

Total for Activity 1FCEB00101: 2,842 66,612 145,450 217,764 249,93032,1665,702

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The historical data is from activities in FY99 for removal of SNM items from B707 to B371.

Item Desc - Program Management

Breakdown of Historical Data:

Item - Project management resources required for SNM Consolidation activities.

Units/Unit Cost - One project engineer.

Unit Cost Adjustment factor - N/A

Revised Unit Cost - N/A

Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 40,744.94 DollarsK278SA57 E130LATA

1 FTE 62 dollars/hr770 hours
0.85348 [SYS 060300] Target Adj FY01-05 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Package & Transfer

Resources

BOE Historical Data Source - The historical data is from activities in FY99 for removal of SNM items from B776/777 to B371 and B707.

Item Desc - Package and transfer of 630 SNM items from B707 to B371.

Breakdown of Historical Data:

Item - Thirty evolutions straight time and five evolutions on over-time to package and transfer 630 SNM items from B707 to B371.  There are 15 transfers from 
B707 to B371 of packaged SNM items.

This also includes the costs associated with the procurement of an additional 60 POC's, 350 10-gallon drums and 350 spiders for the 10-gallon drums.

Units/Unit Cost - POC              $1,750/ea
                  10 gallon drum   $   20/ea
                  Spiders          $   20/ea
 

Unit Cost Adjustment factor - N/A

Revised Unit Cost - N/A

Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0A
Activity ID: 1FCEB00101

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 52.79 HoursS100S750 M010STRAIGHT TIME BASE

15 transfers 1 supervisor B7074 hours ea
0.87987  [SYS 061500] .879872 - System 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 237.57 HoursS100S750 M010STRAIGHT TIME BASE
30 evolutions 1 fte9 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 211.17 HoursKF10H750 R010STRAIGHT TIME BASE
15 transfers 4 process specialists B7074 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,425.39 HoursKF10H750 R010STRAIGHT TIME BASE
30 evolutions 6 fte9 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 17.60 HoursS100S751 M010OVERTIME BASE & PRE.
5 evolutions 1 fte4 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 105.58 HoursKF10H751 R010OVERTIME BASE & PRE.
5 evolutions 6 fte4 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

Material StewardshipNONE Linear 92,386.56 DollarsK150SA5C 0000SUPPLIES
1750 dollars ea 60 POC

0.87987  [SYS 061500] .879872 - System 
Factors

Material StewardshipNONE Linear 6,159.10 DollarsK150SA5C 0000SUPPLIES
20 dollars ea 350 10 Gal spiders

0.87987  [SYS 061500] .879872 - System 
Factors

Material StewardshipNONE Linear 6,159.10 DollarsK150SA5C 0000SUPPLIES
20 dollars ea 350 10 Gal drums

0.87987  [SYS 061500] .879872 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Receive & Secure

Resources

BOE Historical Data Source - The historical data is from activities in FY99 for removal of SNM items from B776/777 to B371 and B707.

Item Desc - Transfers and secure 630 SNM items from B707 to B371.

Breakdown of Historical Data:

Item - Fifeteen transfers of SNM items from B707 to B371.

Units/Unit Cost - N/A
 
Unit Cost Adjustment factor - N/A

Revised Unit Cost - N/A

Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 52.79 HoursS100S750 M010STRAIGHT TIME BASE

15 transfers 1 supervisor B3714 hours ea
0.87987  [SYS 061500] .879872 - System 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 211.17 HoursKF10H750 R010STRAIGHT TIME BASE
15 transfers 4 process specialists B3714 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 475.13 HoursW207H751 L080OVERTIME BASE & PRE.
15 transfers 9 Guards4 hours ea

0.87987  [SYS 061500] .879872 - System 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0A
Activity ID: 1FCEB00101

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 52.79 HoursW207S751 M010OVERTIME BASE & PRE.

15 transfers 1 Guards Supervisor4 hours ea
0.87987  [SYS 061500] .879872 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,322.96 DollarsZDEPTCON 0000CONTINGENCY

3322.96 DollarsFactors
No DepartmentNONE Linear 2,379.34 DollarsZDEPTESC 0000ESCALATION

2379.34 DollarsFactors
WBS No: 1FCE0B Title: 4.5% URANIUM SHIPMENTS
Activity ID: 1FCE450100 Description:  4.5% Oxide Shipment - FY00 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 1.00 each 0EE 0 0 8,385 8,385 8,38500
Total for Activity 1FCE450100: 0 0 8,385 8,385 8,38500

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE  

Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.
Experience Item Desc - This item is for Crit evaluations/NEPA determinations for the shipment of 4.5% oxides.
Breakdown of Cost Data:
 Item - This is for Crit evaluations/NEPA determinations for one shipment of 4.5% oxides.
 Units - One shipment
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/a
 Basis for adjustment - N/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 5,523.20 DollarsK249SA5H E080SUBCONTRACTED SRVS

65 hours (Crit Eval NTS) 91 dollars/hr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 1,274.58 DollarsK249SA5H E080SUBCONTRACTED SRVS
15 hours (Crit Eval RFETS) 91 dollars/hr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 1,587.39 DollarsK278SA5H E130SUBCONTRACTED SRVS
20 Hours (NEPA Exclusion Evaluation) 85 dollars/hr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCE450500 Description:  4.5% Oxide Shipment - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 1.00 each 0EE 0 0 26,788 26,788 26,78800
120 Receive UNC 2901 B707 1.00 each 18EE 18 383 0 383 5661830
125 Package into UNC 2901 1.00 each 119EE 119 3,909 0 3,909 5,7731,8640
150 Prepare shipping memo 1.00 each 4EE 4 92 176 268 312440
200 Make ready for shipment 1.00 each 18EE 18 579 0 579 8552760
300 Transfer out of Protected Area 1.00 each 18EE 18 383 0 383 5661830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,848 1,84801,848

Total for Activity 1FCE450500: 175 5,347 26,964 34,159 36,7092,5501,848
Line Item 100 - Project Management

BOE  
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0B
Activity ID: 1FCE450500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.
Experience Item Desc - This item is for project management for the shipment of 4.5% oxides.
Breakdown of Cost Data:
 Item - This is project management for one shipment of 4.5% oxides.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/a
 Basis for adjustment - N/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 7,032.32 DollarsK278SA57 E130LATA

1 FTE (SME) 86 dollars/hr100 hours
0.81771 [SYS 060300] Target Adj FY01-05 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 5,069.81 DollarsK278SA57 E130LATA
1 FTE (Proj Eng) 62 dollars/hr100 hours

0.81771 [SYS 060300] Target Adj FY01-05 
Factors

Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 1,860.29 DollarsK249SA5H E080SUBCONTRACTED SRVS
25 hours (Crit Eval RFETS) 91 dollars/hr

0.81771 [SYS 060300] Target Adj FY01-05 
Factors

Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 10,045.59 DollarsK249SA5H E080SUBCONTRACTED SRVS
135 hours (Crit Eval NTS) 91 dollars/hr

0.81771 [SYS 060300] Target Adj FY01-05 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 2,780.22 DollarsK278SA5H E130SUBCONTRACTED SRVS
40 Hours (NEPA Exclusion Evaluation) 85 dollars/hr

0.81771 [SYS 060300] Target Adj FY01-05 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Receive UNC 2901 B707

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.
Experience Item Desc - This is for the receipt of empty shipping containers.
Breakdown of Cost Data:
 Item - Receipt of empty UNC2901 shipping containers.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.52 HoursS100S750 M010STRAIGHT TIME BASE

1 supervisor 4 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 Process Specialists 4 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 125 - Package into UNC 2901
BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 

Shipments to LANL and Classified parts to SRS.
Experience Item Desc - This is for the packaging of the 4.5% oxides into the UNC2901 shipping container.
Breakdown of Cost Data:
 Item - One shipment
 Units - N/A
 Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0B
Activity ID: 1FCE450500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 23.77 HoursS100S751 M010OVERTIME BASE & PRE.

1 Supervisor 27 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 95.06 HoursKF10H751 R010OVERTIME BASE & PRE.
4 Process Specialist 27 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 150 - Prepare shipping memo

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.
Experience Item Desc - This is for the preparation of the shipping memo.
Breakdown of Cost Data:
 Item - One shipment
 Units - N/A
 Unit Cost - N/A 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.52 HoursS100S750 P170STRAIGHT TIME BASE

1 FTE 4 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 176.04 DollarsK278SA57 P170LATA
1 FTE 50 dollars/hr4 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Make ready for shipment

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - One shipment
 Units - 
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.52 HoursS100S751 M010OVERTIME BASE & PRE.

1 supervisor 4 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.08 HoursKF10H751 R010OVERTIME BASE & PRE.
4 process specialist 4 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 300 - Transfer out of Protected Area
BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 

Shipments to LANL and Classified parts to SRS.
Experience Item Desc - 
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0B
Activity ID: 1FCE450500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - One shipment
 Units - 
 Unit Cost - N/A
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.52 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 4 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 4 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,115.14 DollarsZDEPTCON 0000CONTINGENCY

1115.14 DollarsFactors
No DepartmentNONE Linear 733.05 DollarsZDEPTESC 0000ESCALATION

733.054 DollarsFactors
WBS No: 1FCE0D Title: PACKAGING AND SUPPORT
Activity ID: 1FCEPK0200 Description: SNM SHIPPING & PACKAGING SUPPORT - FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY00 Shipping and Packaging Program Mgt 1.00 each 8,858HC 8,858 299,843 360,731 660,573 806,897146,3230
2000 Oversite Overtime 1.00 each 934EE 934 27,882 0 27,882 41,48913,6060
3000 Security Upgrades to Room 209 1.00 each 0EE 0 0 18,675 18,675 18,67500
4000 Critical Eval For SS&C 1.00 each 0HC 0 0 21,243 21,243 21,24300

Total for Activity 1FCEPK0200: 9,791 327,725 400,649 728,374 888,304159,9300
Line Item 1000 - FY00 Shipping and Packaging Program Mgt

BOE Historical Data Source - The historical data is the FY98/99 Work Plan.

Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. The breakdown of labor is as follows:
K-H:               4 People
SSOC:              9 People
K-H Subcontract:   6 People

Also included is the cost for annual material and supplies and travel to other Sites (SSOC - 5 trips @ $1,750 ea. = $8,750; K-H - 5 trips @ $1,750 ea. = 
$8,750) to determine shipping requirements.

Breakdown of Historical Data:

 Item - Project management resources needed for the SNM Shipping Program are:

 Units/Unit Cost -

 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - N/A

 Basis for Adjustment - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,213.89 HoursS100S750 E130STRAIGHT TIME BASE

650 R. Geinitz/D. Thorp 2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ENGINEERS Linear 606.94 HoursS100S750 E130STRAIGHT TIME BASE
650 S. Davies SME Support 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ENGINEERS Linear 606.94 HoursS100S750 E130STRAIGHT TIME BASE
650 R. McCain 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ENGINEERS Linear 606.94 HoursS100S750 E130STRAIGHT TIME BASE
650 B. James 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalADMINISTRATIVE ASSISTANTS Linear 606.94 HoursK278S750 G010STRAIGHT TIME BASE
650 E. Kuligowski 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 606.94 HoursS100S750 M010STRAIGHT TIME BASE
650 C. Padilla 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 145.67 HoursS100S750 M010STRAIGHT TIME BASE
13 NMH&P Supervisiors 4 months3 hour per month continuing training

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 606.94 HoursS100S750 M010STRAIGHT TIME BASE
650 M. Landrus 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesMANAGERS (GRADE 69 - 72) Linear 9.34 HoursC100S750 M020STRAIGHT TIME BASE
10 hours metrology mgmt

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesMANAGERS (GRADE 69 - 72) Linear 9.34 HoursC100S750 M020STRAIGHT TIME BASE
10 hours metrology

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 606.94 HoursK278S750 M020STRAIGHT TIME BASE
650 M. Hinman 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,213.89 HoursK278S750 M020STRAIGHT TIME BASE
650  B. Leonard, B. Dart 2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 606.94 HoursS100S750 P070STRAIGHT TIME BASE
650 Scheduler 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 42.95 HoursC100S750 P170STRAIGHT TIME BASE
46 hours metrology

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 606.94 HoursS100S750 P170STRAIGHT TIME BASE
650 T. Smith 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 582.67 HoursKF10H750 R010STRAIGHT TIME BASE
52 NMH&P process specialists 4 months3 hour per month training

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesD&D HAZ REDUC TECH / RISK RED Linear 9.34 HoursC100S750 T060STRAIGHT TIME BASE
10 hours metrology

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0200

Activity Filter * Starts In FY *
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 168.08 HoursC100S750 T070STRAIGHT TIME BASE

180 hours metrology
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalQUALITY CONTROL ENGINEERS Linear 40,525.22 DollarsK278SA57 E110LATA
700  D. Guthrie 62 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 46,407.92 DollarsK278SA57 E130LATA
700  S. Browdy 71 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 40,525.22 DollarsK278SA57 E130LATA
700 Mike Stanley 62 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 89,547.67 DollarsK278SA57 M020LATA
700  S. Raish 137 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalTECHNICAL WRITERS AND EDITOR Linear 29,413.47 DollarsK278SA57 P160LATA
700  D. Light 45 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 32,681.63 DollarsK278SA57 P170LATA
700  P. Fuller 50 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 2,801.28 DollarsK278SA57 P170LATA
60 hours 50 dollars/hr1 FTE (B.Rork-training rep)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesNONE Linear 280.13 DollarsC100SA5C 0000SUPPLIES
300 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 23,344.02 DollarsK278SA5C 0000SUPPLIES
25000 dollars 1 supplies

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesNONE Linear 1,120.51 DollarsC100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesNONE Linear 112.05 DollarsC100SA5L 0000RENTALS
120 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 8,170.41 DollarsK278SA5M 0000TRAVEL/TRAIN/RELOCAT
5 trips 1750

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedNONE Linear 8,170.41 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
5  trips 1750

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesNONE Linear 280.13 DollarsC100SA5N 0000FUEL & UTILITIES
300 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 37,350.44 DollarsK278SA5R 0000MISC EXPENSES
40000 dollars 1 Educational reimbursment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 2000 - Oversite Overtime
BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 

Shipments to LANL and Classified parts to SRS.

Experience Item Desc - This is oversite overtime support for SNM Removal.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - One thousand hours overtime
 Units - 
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 933.76 HoursS100S751 P170OVERTIME BASE & PRE.

1000 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - Security Upgrades to Room 209

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.

Experience Item Desc - Room 209, Building 750 will require a security upgrade to protect classified information after the PA reduction is completed.  This 
will allow for processing of classified information associated with shipping.

Breakdown of Cost Data:
 Item - Upgrade security for Room 209, Building 750.
 Units - one security upgrade
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 18,675.22 DollarsK278SA5C 0000SUPPLIES

20000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Critical Eval For SS&C

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNUCLEAR (CRITICALITY) ENGINEER Linear 21,243.06 DollarsK278SA5H E080SUBCONTRACTED SRVS

91 dollars per hour 1 Crit Engineer250 Hour/FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCEPK0201 Description: SNM SHIPPING & PACKAGING SUPPORT FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY01 Shipping and Packaging Program Mgt 1.00 each 19,946HC 19,946 675,227 814,984 1,490,211 1,812,295322,0830
2000 Oversite Overtime 1.00 each 817EE 817 24,404 0 24,404 36,04411,6410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,845 98,845098,845

Total for Activity 1FCEPK0201: 20,764 699,631 814,984 1,613,460 1,947,184333,72498,845
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - FY01 Shipping and Packaging Program Mgt

Resources

BOE Historical Data Source - The historical data is the FY98/99 Work Plan.

Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. The breakdown of labor is as follows:
K-H:               4 People
SSOC:              9 People
K-H Subcontract:   7 People

Also included is the cost for annual material and supplies and travel to other Sites (SSOC - 20 trips @ $1,750 ea. = $35,000; K-H - 11 trips @ $1,750 ea. = 
$19,250) to determine shipping requirements.

Breakdown of Historical Data:

 Item - Project management resources needed for the SNM Shipping Program are:

 Units/Unit Cost -

 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - N/A

 Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 2,958.52 HoursS100S750 E130STRAIGHT TIME BASE

1810 R. Geinitz/D. Thorp 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1810 S. Davies SME Support 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1810 B. James 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalADMINISTRATIVE ASSISTANTS Linear 1,479.26 HoursK278S750 G010STRAIGHT TIME BASE
1810 E. Kuligowski 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursC100S750 M010STRAIGHT TIME BASE
10 hours metrology mgmt

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursC100S750 M010STRAIGHT TIME BASE
10 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 C. Padilla 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 M. Landrus 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 382.48 HoursS100S750 M010STRAIGHT TIME BASE
13 NMH&P Supervisiors 12 months3 hours/month continuing training

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0201

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK278S750 M020STRAIGHT TIME BASE

1810 M. Hinman 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 2,958.52 HoursK278S750 M020STRAIGHT TIME BASE
1810  B. Leonard, B. Dart 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 1,479.26 HoursS100S750 P070STRAIGHT TIME BASE
1810 Scheduler 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 37.59 HoursC100S750 P170STRAIGHT TIME BASE
46 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,552.82 HoursS100S750 P170STRAIGHT TIME BASE
1900 T. Smith 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,529.93 HoursKF10H750 R010STRAIGHT TIME BASE
52 NMH&P process specialists 12 months3 hour/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursC100S750 T060STRAIGHT TIME BASE
10 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 147.11 HoursC100S750 T070STRAIGHT TIME BASE
180 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalQUALITY CONTROL ENGINEERS Linear 99,644.20 DollarsK278SA57 E110LATA
1900  D. Guthrie 1.035 Escallation62 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalQUALITY CONTROL ENGINEERS Linear 96,274.59 DollarsK278SA57 E110LATA
1900 M. Stanley 62 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 117,111.60 DollarsK278SA57 E130LATA
1950  S. Browdy 1.035 Escallation71 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 225,975.80 DollarsK278SA57 M020LATA
1950  S. Raish 1.035 Escallation137 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalTECHNICAL WRITERS AND EDITOR Linear 74,225.63 DollarsK278SA57 P160LATA
1950  D. Light 1.035 Escallation45 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 7,355.44 DollarsK278SA57 P170LATA
180 hours 50 dollars/hr1 FTE (B.Rork-training rep)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 80,358.23 DollarsK278SA57 P170LATA
1900  P. Fuller 1.035 Escallation50 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 253.76 DollarsC100SA5C 0000SUPPLIES
300 dollars 1.035 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 33,835.04 DollarsK278SA5C 0000SUPPLIES
40000 supplies 1.035 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0201

Activity Filter * Starts In FY *
Closure Site ServicesNONE Linear 1,015.05 DollarsC100SA5H 0000SUBCONTRACTED SRVS

1200 dollars 1.035 Escallation
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Closure Site ServicesNONE Linear 101.51 DollarsC100SA5L 0000RENTALS
120 dollars 1.035 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 16,283.12 DollarsK278SA5M 0000TRAVEL/TRAIN/RELOCAT
11  trips 1.035 Escallation1750

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 29,605.66 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
20  trips 1.035 Escallation1750

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 253.76 DollarsC100SA5N 0000FUEL & UTILITIES
300 dollars 1.035 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 32,690.87 DollarsK278SA5R 0000MISC EXPENSES
40000 dollars 1 Educational reimbursment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Oversite Overtime

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.

Experience Item Desc - This is oversite overtime support for SNM Removal.

Breakdown of Cost Data:
 Item - One thousand hours overtime
 Units - 
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 817.27 HoursS100S751 P170OVERTIME BASE & PRE.

1000 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,978.51 DollarsZDEPTCON 0000CONTINGENCY

59978.5 DollarsFactors
No DepartmentNONE Linear 38,866.44 DollarsZDEPTESC 0000ESCALATION

38866.4 DollarsFactors
Activity ID: 1FCEPK0202 Description: SNM SHIPPING & PACKAGING SUPPORT FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY02 Shipping and Packaging Program Mgt 1.00 each 17,284HC 17,284 571,883 430,684 1,002,568 1,204,443201,8750
2000 Oversite Overtime 1.00 each 817EE 817 24,404 0 24,404 33,0188,6150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 186,860 186,8600186,860

Total for Activity 1FCEPK0202: 18,101 596,287 430,684 1,213,832 1,424,321210,489186,860
Line Item 1000 - FY02 Shipping and Packaging Program Mgt

BOE Historical Data Source - The historical data is the FY98/99 Work Plan.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0202

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. The breakdown of labor is as follows:
K-H:               3 People
SSOC:              8 People
K-H Subcontract:   7 People

Also included is the cost for annual material and supplies and travel to other Sites (SSOC - 20 trips @ $1,750 ea. = $35,000; K-H - 11 trips @ $1,750 ea. = 
$19,250) to determine shipping requirements.

Breakdown of Historical Data:

 Item - Project management resources needed for the SNM Shipping Program are:

 Units/Unit Cost -

 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - N/A

 Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 2,958.52 HoursS100S750 E130STRAIGHT TIME BASE

1810 R. Geinitz/D. Thorp 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1810 S. Davies SME Support 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1810 B. James 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalADMINISTRATIVE ASSISTANTS Linear 1,479.26 HoursK278S750 G010STRAIGHT TIME BASE
1810 E. Kuligowski 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursC100S750 M010STRAIGHT TIME BASE
10 hours metrology mgmt

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursC100S750 M010STRAIGHT TIME BASE
10 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 C. Padilla 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 M. Landrus 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 382.48 HoursS100S750 M010STRAIGHT TIME BASE
13 NMH&P Supervisiors 12 months3 hour per month continuing training

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK278S750 M020STRAIGHT TIME BASE
1810 M. Hinman 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0202

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,849.08 HoursK278S750 M020STRAIGHT TIME BASE

1810  B. Leonard, B. Dart 1.25 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 37.59 HoursC100S750 P170STRAIGHT TIME BASE
46 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursS100S750 P170STRAIGHT TIME BASE
1810 T. Smith 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,529.93 HoursKF10H750 R010STRAIGHT TIME BASE
52 NMH&P process specialists 12 months3 hour per month training

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursC100S750 T060STRAIGHT TIME BASE
10 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 147.11 HoursC100S750 T070STRAIGHT TIME BASE
180 hours metrology

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalQUALITY CONTROL ENGINEERS Linear 6,099.50 DollarsK278SA57 E110LATA
450  D. Gutherie 1.07 Escallation62 dollars/hr0.25 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalQUALITY CONTROL ENGINEERS Linear 91,714.22 DollarsK278SA57 E110LATA
1810 M. Stanley 62 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 112,379.50 DollarsK278SA57 E130LATA
1810  S. Browdy 1.07 Escallation71 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 107,823.50 DollarsK278SA57 M020LATA
900  S. Raish 1.07 Escallation137 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalTECHNICAL WRITERS AND EDITOR Linear 19,675.81 DollarsK278SA57 P160LATA
1000  D. Light 1.07 Escallation45 dollars/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 7,355.44 DollarsK278SA57 P170LATA
180 hours 50 dollars/hr1 FTE (B.Rork-training rep)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 4,918.95 DollarsK278SA57 P170LATA
450  P. Fuller 1.07 Escallation50 dollars/hr0.25 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 262.34 DollarsC100SA5C 0000SUPPLIES
300 dollars 1.07 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 21,862.02 DollarsK278SA5C 0000SUPPLIES
25000 supplies 1.07 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 1,049.38 DollarsC100SA5H 0000SUBCONTRACTED SRVS
1200 dollars 1.07 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 104.94 DollarsC100SA5L 0000RENTALS
120 dollars 1.07 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0202

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalNONE Linear 9,182.05 DollarsK278SA5M 0000TRAVEL/TRAIN/RELOCAT

6  trips 1.07 Escallation1750
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedNONE Linear 15,303.41 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
10 trips 1.07 Escallation1750

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesNONE Linear 262.34 DollarsC100SA5N 0000FUEL & UTILITIES
300 dollars 1.07 Escallation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 32,690.87 DollarsK278SA5R 0000MISC EXPENSES
40000 dollars 1 Educational reimbursment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Oversite Overtime

Resources

BOE Estimators Experience - Estimator has had previous experience in estimation resources for other SNM Shipping activities, e.g. Pit shipping, eU shipping, 
Shipments to LANL and Classified parts to SRS.

Experience Item Desc - This is oversite overtime support for SNM Removal.

Breakdown of Cost Data:
 Item - One thousand hours overtime
 Units - 
 Unit Cost - N/A
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 817.27 HoursS100S751 P170OVERTIME BASE & PRE.

1000 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 129,032.00 DollarsZDEPTCON 0000CONTINGENCY

129032 DollarsFactors
No DepartmentNONE Linear 57,828.33 DollarsZDEPTESC 0000ESCALATION

57828.3 DollarsFactors
Activity ID: 1FCEPK0203 Description: SNM SHIPPING & PACKAGING SUPPORT FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY03 Shipping and Packaging Program Mgt 1.00 each 4,951HC 4,951 186,183 19,615 205,797 270,21664,4190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75,666 75,666075,666

Total for Activity 1FCEPK0203: 4,951 186,183 19,615 281,464 345,88364,41975,666
Line Item 1000 - FY03 Shipping and Packaging Program Mgt

BOE Historical Data Source - The historical data is the FY98/99 Work Plan.

Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. The breakdown of labor is as follows:
K-H:               1   People
SSOC:              2   People
K-H Subcontract:   0.5 People

Also included is the cost for annual material and supplies and travel to other Sites ( K-H - 5 trips @ $1,750 ea. = $8,750) to determine shipping 
requirements.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPK0203

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:

 Item - Project management resources needed for the SNM Shipping Program are:

 Units/Unit Cost -

 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - N/A

 Basis for Adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 369.82 HoursS100S750 E130STRAIGHT TIME BASE

1810 B. James 0.25 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1810 D. Thorp 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.08 HoursS100S750 M010STRAIGHT TIME BASE
2 NMH&P Supervisiors 4 months2 hour per month continuing training

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 C. Padilla 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK278S750 M020STRAIGHT TIME BASE
1810  B. Leonard 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
20 NMH&P process specialists 4 months2 hour per month training

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 8,172.72 DollarsK278SA5C 0000SUPPLIES
10000 supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 7,355.44 DollarsK278SA5M 0000TRAVEL/TRAIN/RELOCAT
9000 travel 5 trips @ $1,750 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 4,086.36 DollarsK278SA5R 0000MISC EXPENSES
5000 dollars 1 Educational reimbursment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,944.86 DollarsZDEPTCON 0000CONTINGENCY

54944.9 DollarsFactors
No DepartmentNONE Linear 20,721.62 DollarsZDEPTESC 0000ESCALATION

20721.6 DollarsFactors
Activity ID: 1FCEPKINPL Description: FY00 - INTEGRATED TRANS. PLAN DEVELOPMENT Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Plan Development 1.00 each 0EE 0 0 46,688 46,688 46,68800
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0D
Activity ID: 1FCEPKINPL

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 258 2580258

Total for Activity 1FCEPKINPL: 0 0 46,688 46,946 46,9460258

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Plan Development

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - This is a review of the shipping requirements as identified in DOE orders and Code of Federal Regulations (CFR).
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for the review.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 46,688.04 DollarsK278SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 151.38 DollarsZDEPTCON 0000CONTINGENCY

151.377 DollarsFactors
No DepartmentNONE Linear 106.71 DollarsZDEPTESC 0000ESCALATION

106.711 DollarsFactors
WBS No: 1FCE0F Title: Pu PARTS SHIPMENTS - LANL
Activity ID: 1FCEL23200 Description: Pu Parts Shipment #6 to LANL - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0L23220 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
3S0L23225 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
3S0L23230 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
3S0L23235 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCEL23200: 386 9,902 975 10,877 15,7094,8320

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23220 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23200

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23225 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 3S0L23230 - Prepare Shipping Memos/Engin Ship Requst
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23235 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23200

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.

1 RCT 2 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 280.13 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour4 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCEL23300 Description: Pu Parts Shipment #7 to LANL - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0L23305 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
3S0L23310 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
3S0L23315 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
3S0L23320 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
3S0L23325 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
3S0L23330 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
3S0L23335 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCEL23300: 673 19,046 3,244 22,290 31,5849,2940

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23305 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23310 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23315 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23320 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 3S0L23325 - Transfer from B707 to B371 / Receive and Secure
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B707) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B371) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23330 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 3S0L23335 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 280.13 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour4 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCEL23400 Description: Pu Parts Shipment #8 to LANL - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0L23405 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
3S0L23410 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
3S0L23415 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
3S0L23420 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23400

Activity Filter * Starts In FY *
3S0L23425 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
3S0L23430 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
3S0L23435 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCEL23400: 673 19,046 3,244 22,290 31,5849,2940

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23405 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23410 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23415 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23420 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23425 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B707) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B371) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23400

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE

1 RCT 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23430 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0L23435 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0F
Activity ID: 1FCEL23400

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE

1 RCT 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 280.13 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour4 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

WBS No: 1FCE0G Title: CLASSIFIED METAL SHIPMENTS - SRS
Activity ID: 1FCES10400 Description: Class. Pu Parts Shipment #4 to SRS  - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
3000 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
7000 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCES10400: 673 19,046 3,244 22,290 31,5849,2940

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.

Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment. prior to the 7.15% reduction.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10400

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.

7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour4 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 280.13 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCES10500 Description: Class. Pu Parts Shipment #5 to SRS  - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
3000 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
7000 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCES10500: 673 19,046 3,244 22,290 31,5849,2940

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 2000 - Transfer DOT 6M from B130 to B707
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P Supervisor 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure
BOE
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCES10600 Description: Class. Pu Parts Shipment #6 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10600

Activity Filter * Starts In FY *
3000 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
7000 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCES10600: 673 19,046 3,244 22,290 31,5849,2940

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 3000 - MST
BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 72 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P process specialists (B707) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE

7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCES10700 Description: Class. Pu Parts Shipment #7 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6051980
3000 MST 1.00 each 269EE 269 8,737 0 8,737 13,0014,2640
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3481,4260
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6288620
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 654480
7000 Make Ready for Shipment 1.00 each 193EE 193 5,172 467 5,638 8,1622,5240

Total for Activity 1FCES10700: 675 19,102 3,244 22,345 31,6679,3220
Line Item 1000 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/AA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

6/23/00 10:43:49 AMPage 41 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10700

Activity Filter * Starts In FY *
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S751 P170OVERTIME BASE & PRE.

1 Shipping Coord (Smith) OT 4 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCES10800 Description: Class. Pu Parts Shipment #8 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6031970
3000 MST 1.00 each 269EE 269 8,737 0 8,737 12,9634,2250
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3351,4130
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6218540
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 653470
7000 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0572,4740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 638 6380638

Total for Activity 1FCES10800: 673 19,046 3,244 22,928 32,1399,211638

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 2000 - Transfer DOT 6M from B130 to B707
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
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Rocky Flats Closure Project
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WBS No: 1FCE0G
Activity ID: 1FCES10800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0G
Activity ID: 1FCES10800

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 6 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0G
Activity ID: 1FCES10800

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA

1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 374.35 DollarsZDEPTCON 0000CONTINGENCY
374.351 DollarsFactors

No DepartmentNONE Linear 263.89 DollarsZDEPTESC 0000ESCALATION
263.895 DollarsFactors

Activity ID: 1FCES10900 Description: Class. Pu Parts Shipment #9 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 2,269 2,269 2,26900
2000 Transfer DOT 6M from B130 to B707 1.00 each 19EE 19 407 0 407 6031970
3000 MST 1.00 each 269EE 269 8,737 0 8,737 12,9634,2250
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 123EE 123 2,922 0 2,922 4,3351,4130
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 67EE 67 1,766 0 1,766 2,6218540
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 508 606 653470
7000 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0572,4740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 638 6380638

Total for Activity 1FCES10900: 673 19,046 3,244 22,928 32,1399,211638

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 401.52 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

6/23/00 10:43:52 AMPage 46 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES10900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 1 Evolution4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 268.92 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.81 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 67.23 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.60 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.21 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
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WBS No: 1FCE0G
Activity ID: 1FCES10900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 33.62 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 321.21 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 7000 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
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WBS No: 1FCE0G
Activity ID: 1FCES10900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 374.35 DollarsZDEPTCON 0000CONTINGENCY

374.351 DollarsFactors
No DepartmentNONE Linear 263.89 DollarsZDEPTESC 0000ESCALATION

263.895 DollarsFactors
Activity ID: 1FCES11000 Description: Class. Pu Parts Shipment #10 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1FCE0G
Activity ID: 1FCES11000

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
1000 Issue Field Direction 1.00 each 0EE 0 0 1,986 1,986 1,98600
2000 Transfer DOT 6M from B130 to B707 1.00 each 16EE 16 356 0 356 5261700
3000 MST 1.00 each 235EE 235 7,647 0 7,647 11,2953,6480
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 108EE 108 2,557 0 2,557 3,7771,2200
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 59EE 59 1,546 0 1,546 2,2847370
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 445 530 571410
7000 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,469 1,46901,469

Total for Activity 1FCES11000: 589 16,670 2,839 20,978 28,9297,9521,469

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 351.43 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3000 - MST
BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
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WBS No: 1FCE0G
Activity ID: 1FCES11000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 235.37 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 14.71 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 58.84 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.90 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 9.81 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.90 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCE0G
Activity ID: 1FCES11000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B707) 1 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 29.42 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 281.14 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCE0G
Activity ID: 1FCES11000

Activity Filter * Starts In FY *
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 891.09 DollarsZDEPTCON 0000CONTINGENCY

891.092 DollarsFactors
No DepartmentNONE Linear 577.43 DollarsZDEPTESC 0000ESCALATION

577.433 DollarsFactors
Activity ID: 1FCES11100 Description: Class. Pu Parts Shipment #11 to SRS - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Issue Field Direction 1.00 each 0EE 0 0 1,986 1,986 1,98600
2000 Transfer DOT 6M from B130 to B707 1.00 each 16EE 16 356 0 356 5261700
3000 MST 1.00 each 235EE 235 7,647 0 7,647 11,2953,6480
4000 Transfer Items from Vaults to RM 184 and Pkg 1.00 each 108EE 108 2,557 0 2,557 3,7771,2200
5000 Transfer from B707 to B371 / Receive and Secure 1.00 each 59EE 59 1,546 0 1,546 2,2847370
6000 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 445 530 571410
7000 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,469 1,46901,469

Total for Activity 1FCES11100: 589 16,670 2,839 20,978 28,9297,9521,469
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WBS No: 1FCE0G
Activity ID: 1FCES11100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 351.43 DollarsK278SA57 E130LATA

1 Engineer (Sims) 86 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Transfer DOT 6M from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DOT 6M shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DOT 6M shipping containers from the storage location to B707.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metals to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the surveillance of Pu metal items.
Breakdown of Cost Data:
 Item - Output is the surveillance of Pu metal items.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 235.37 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 72 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 4000 - Transfer Items from Vaults to RM 184 and Pkg
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
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WBS No: 1FCE0G
Activity ID: 1FCES11100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - This line item is for the movement of Pu metal items from the storage location to the packing area for packaging.
Breakdown of Cost Data:
 Item - Output is the movement of Pu metal items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 14.71 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 58.84 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 9 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 9 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.90 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 6 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 9.81 HoursKF10H751 R010OVERTIME BASE & PRE.
2 NMH&P 6 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.90 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5000 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 1 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:43:57 AMPage 55 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0G
Activity ID: 1FCES11100

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 1 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Protective Force A-DaysSECURITY GUARDS Linear 29.42 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursW208S751 M010OVERTIME BASE & PRE.
1 WS Supervisor 1 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6000 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 281.14 DollarsK278SA57 E130LATA
1 Engineer (Sims) 86 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0G
Activity ID: 1FCES11100

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment
1 OT 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 891.09 DollarsZDEPTCON 0000CONTINGENCY

891.092 DollarsFactors
No DepartmentNONE Linear 577.43 DollarsZDEPTESC 0000ESCALATION

577.433 DollarsFactors
WBS No: 1FCE0H Title: UNCLASSIFIED OXIDE SHIPMENTS
Activity ID: 1FCEO30050 Description: Process Oxide Samples Less than 50% Pu Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Transfer material from B371 to  B707 1.00 each 82EE 82 2,070 0 2,070 3,0801,0100
2000 Move items from Vault to GB 1.00 each 11EE 11 242 0 242 3601180
3000 Transport original items & 20 curie samples  B371 1.00 each 82EE 82 2,049 0 2,049 3,0491,0000

Total for Activity 1FCEO30050: 176 4,361 0 4,361 6,4892,1280

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Transfer material from B371 to  B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - Transfer of sample material from B371 to B707 for canning.
Breakdown of Cost Data:
 Item - One transfer from B371 to B707
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0H
Activity ID: 1FCEO30050

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 B371 NMH&P Foreman 4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 B707 NMH&P Foreman 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 B707 NMH&P 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 33.62 HoursW207H751 L080OVERTIME BASE & PRE.
9 SPO 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursW207S751 M010OVERTIME BASE & PRE.
1 SPO 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Move items from Vault to GB

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - 
Breakdown of Cost Data:

  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.87 HoursS100S750 M010STRAIGHT TIME BASE

1 B707 NMH&P Foreman 2 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 7.47 HoursKF10H750 R010STRAIGHT TIME BASE
4 B707 NMH&P 2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 3000 - Transport original items & 20 curie samples  B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
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WBS No: 1FCE0H
Activity ID: 1FCEO30050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE

1 B707 Supervisor NMH&P 4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.74 HoursS100S750 M010STRAIGHT TIME BASE
1 B371 NMH&P Supervisor 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 B707 NMH&P 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 B371 NMH&P 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.74 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 33.62 HoursW207H751 L080OVERTIME BASE & PRE.
9 SPO 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 3.74 HoursW207H751 L080OVERTIME BASE & PRE.
1 SPO 4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCEO30075 Description: Make Ready for Ship - 50% Oxide Samples to LANL Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Pull packaged oxide material from B371 vault 1.00 each 6EE 6 127 0 127 190620
2000 Place Cans in Shipping Containers 1.00 each 37EE 37 813 0 813 1,2103970
3000 Make Ready for Shipment 1.00 each 6EE 6 186 8,142 8,328 8,419910

Total for Activity 1FCEO30075: 49 1,126 8,142 9,269 9,8185500

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Pull packaged oxide material from B371 vault

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - Transfer of sample material from B371 to B707 for canning.
Breakdown of Cost Data:
 Item - One transfer from B371 to B707
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.87 HoursS100S750 M010STRAIGHT TIME BASE

2 hrs 1 NMH&P Supervisor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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WBS No: 1FCE0H
Activity ID: 1FCEO30075

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.74 HoursKF10H750 R010STRAIGHT TIME BASE

2 hrs 2 NMH&P
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Place Cans in Shipping Containers

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - Transfer of sample material from B371 to B707 for canning.
Breakdown of Cost Data:
 Item - One transfer from B371 to B707
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S750 M010STRAIGHT TIME BASE

8 hrs 1 NMH&P Supervisor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H750 R010STRAIGHT TIME BASE
8 hrs 4 NMH&P

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - Transfer of sample material from B371 to B707 for canning.
Breakdown of Cost Data:
 Item - One transfer from B371 to B707
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.87 HoursS100S751 M010OVERTIME BASE & PRE.

2 hrs 1 NMH&P Supervisor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.74 HoursKF10H751 R010OVERTIME BASE & PRE.
2 hrs 2 NMH&P

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 2,689.23 DollarsK278SA57 E130LATA
40 hours 72 dollars per hour

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 784.36 DollarsK278SA57 P170LATA
12 hrs 70 dollars per hour

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedNONE Linear 4,668.80 DollarsS100SA5H 0000SUBCONTRACTED SRVS
5000 dollars (freight)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCEO30100 Description: Unclassified Oxide Shipment #1 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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WBS No: 1FCE0H
Activity ID: 1FCEO30100

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30100: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0H
Activity ID: 1FCEO30100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30100

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30200 Description: Unclassified Oxide Shipment #2 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30200: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30300 Description: Unclassified Oxide Shipment #3 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30300: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30300

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30400 Description: Unclassified Oxide Shipment #4 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30400

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30400: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30400

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30400

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30500 Description: Unclassified Oxide Shipment #5 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30500: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30600 Description: Unclassified Oxide Shipment #6 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30600: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30700 Description: Unclassified Oxide Shipment #7 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30700

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEO30700: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:44:06 AMPage 76 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30700

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEO30800 Description: Unclassified Oxide Shipment #8 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4891330
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 24,1056,5570
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,8481,5910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,452 4,45204,452

Total for Activity 1FCEO30800: 882 22,161 3,269 29,882 38,1638,2814,452

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30800

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:44:07 AMPage 78 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,030.37 DollarsZDEPTCON 0000CONTINGENCY

3030.37 DollarsFactors
No DepartmentNONE Linear 1,421.15 DollarsZDEPTESC 0000ESCALATION

1421.15 DollarsFactors
Activity ID: 1FCEO30900 Description: Unclassified Oxide Shipment #9 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4891330
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 24,1056,5570
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,8481,5910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,452 4,45204,452

Total for Activity 1FCEO30900: 882 22,161 3,269 29,882 38,1638,2814,452
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO30900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,030.37 DollarsZDEPTCON 0000CONTINGENCY

3030.37 DollarsFactors
No DepartmentNONE Linear 1,421.15 DollarsZDEPTESC 0000ESCALATION

1421.15 DollarsFactors
Activity ID: 1FCEO31000 Description: Unclassified Oxide Shipment #10 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31000

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEO31000: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:44:09 AMPage 82 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31000

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEO31100 Description: Unclassified Oxide Shipment #11 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEO31100: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 3S0M20110 - Transfer 9975 from B551 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P Supervisor 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEO31200 Description: Unclassified Oxide Shipment #12 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEO31200: 882 22,161 3,269 30,561 38,3837,8235,130
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

6/23/00 10:44:11 AMPage 86 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31200

Activity Filter * Starts In FY *
Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEO31300 Description: Unclassified Oxide Shipment #13 - Make Ready Schedule Risk 4Cost Risk 4
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31300

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEO31300: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P Supervisor 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31300

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEO31400 Description: Unclassified Oxide Shipment #14 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31400: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31400

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
    Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO31500 Description: Unclassified Oxide Shipment #15 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31500: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31500

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO31600 Description: Unclassified Oxide Shipment #16 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31600

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31600: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31600

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31600

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO31700 Description: Unclassified Oxide Shipment #17 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31700: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO31800 Description: Unclassified Oxide Shipment #18 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31800: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31800

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO31900 Description: Unclassified Oxide Shipment #19 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31900

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO31900: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31900

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO31900

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32000 Description: Unclassified Oxide Shipment #20 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32000: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:44:20 AMPage 105 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32100 Description: Unclassified Oxide Shipment #21 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32100: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32100

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32200 Description: Unclassified Oxide Shipment #22 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32200

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32200: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:44:22 AMPage 110 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32200

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32300 Description: Unclassified Oxide Shipment #23 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32300: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32400 Description: Unclassified Oxide Shipment #24 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32400: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32500 Description: Unclassified Oxide Shipment #25 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32500

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32500: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:44:25 AMPage 117 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32500

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32600 Description: Unclassified Oxide Shipment #26 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32600: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32600

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:44:27 AMPage 120 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32700 Description: Unclassified Oxide Shipment #27 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32700: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32700

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32800 Description: Unclassified Oxide Shipment #28 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32800

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32800: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32800

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32800

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO32900 Description: Unclassified Oxide Shipment #29 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO32900: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32900

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO32900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO33000 Description: Unclassified Oxide Shipment #30 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO33000: 882 22,161 3,065 30,325 38,1487,8235,099
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO33100 Description: Unclassified Oxide Shipment #31 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33100

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,099 5,09905,099

Total for Activity 1FCEO33100: 882 22,161 3,065 30,325 38,1487,8235,099

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:44:32 AMPage 131 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33100

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,554.21 DollarsZDEPTCON 0000CONTINGENCY

3554.21 DollarsFactors
No DepartmentNONE Linear 1,544.43 DollarsZDEPTESC 0000ESCALATION

1544.43 DollarsFactors
Activity ID: 1FCEO33200 Description: Unclassified Oxide Shipment #32 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4801240
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6816,1330
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7451,4880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,774 6,77406,774

Total for Activity 1FCEO33200: 882 22,161 3,065 32,000 39,7457,7456,774

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,740.42 DollarsZDEPTCON 0000CONTINGENCY

4740.42 DollarsFactors
No DepartmentNONE Linear 2,033.45 DollarsZDEPTESC 0000ESCALATION

2033.45 DollarsFactors
Activity ID: 1FCEO33300 Description: Unclassified Oxide Shipment #33 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4801240
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6816,1330
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7451,4880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,774 6,77406,774

Total for Activity 1FCEO33300: 882 22,161 3,065 32,000 39,7457,7456,774
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33300

Activity Filter * Starts In FY *
Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,740.42 DollarsZDEPTCON 0000CONTINGENCY

4740.42 DollarsFactors
No DepartmentNONE Linear 2,033.45 DollarsZDEPTESC 0000ESCALATION

2033.45 DollarsFactors
Activity ID: 1FCEO33400 Description: Unclassified Oxide Shipment #34 - Make Ready Schedule Risk 4Cost Risk 4
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33400

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4801240
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6816,1330
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7451,4880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,774 6,77406,774

Total for Activity 1FCEO33400: 882 22,161 3,065 32,000 39,7457,7456,774

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P Supervisor 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33400

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,740.42 DollarsZDEPTCON 0000CONTINGENCY

4740.42 DollarsFactors
No DepartmentNONE Linear 2,033.45 DollarsZDEPTESC 0000ESCALATION

2033.45 DollarsFactors
Activity ID: 1FCEO33500 Description: Unclassified Oxide Shipment #35 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4801240
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6816,1330
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7451,4880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,774 6,77406,774

Total for Activity 1FCEO33500: 882 22,161 3,065 32,000 39,7457,7456,774

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,740.42 DollarsZDEPTCON 0000CONTINGENCY

4740.42 DollarsFactors
No DepartmentNONE Linear 2,033.45 DollarsZDEPTESC 0000ESCALATION

2033.45 DollarsFactors
Activity ID: 1FCEO33600 Description: Unclassified Oxide Shipment #36 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO33600: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO33700 Description: Unclassified Oxide Shipment #37 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33700

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO33700: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33700

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO33800 Description: Unclassified Oxide Shipment #38 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO33800: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33800

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO33900 Description: Unclassified Oxide Shipment #39 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO33900: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO33900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34000 Description: Unclassified Oxide Shipment #40 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34000

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34000: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34000

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34100 Description: Unclassified Oxide Shipment #41 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34100: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34200 Description: Unclassified Oxide Shipment #42 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34200: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34200

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34300 Description: Unclassified Oxide Shipment #43 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34300

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34300: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34300

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34400 Description: Unclassified Oxide Shipment #44 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34400: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34400

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34500 Description: Unclassified Oxide Shipment #45 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34500: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34500

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34600 Description: Unclassified Oxide Shipment #46 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34600

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34600: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34600

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34600

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34700 Description: Unclassified Oxide Shipment #47 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34700: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34800 Description: Unclassified Oxide Shipment #48 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34800: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34800

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO34900 Description: Unclassified Oxide Shipment #49 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34900

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO34900: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34900

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO34900

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35000 Description: Unclassified Oxide Shipment #50 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35000: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35100 Description: Unclassified Oxide Shipment #51 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35100: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35100

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35200 Description: Unclassified Oxide Shipment #52 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35200

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35200: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35200

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35300 Description: Unclassified Oxide Shipment #53 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35300: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35400 Description: Unclassified Oxide Shipment #54 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35400: 882 22,161 3,065 34,631 42,2997,6689,405
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES
3750 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
Activity ID: 1FCEO35500 Description: Unclassified Oxide Shipment #55 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,065 3,065 3,06500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35500

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7301,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,405 9,40509,405

Total for Activity 1FCEO35500: 882 22,161 3,065 34,631 42,2997,6689,405

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,064.77 DollarsK278SA5C 0000SUPPLIES

3750 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.nt
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0H
Activity ID: 1FCEO35500

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,882.49 DollarsZDEPTCON 0000CONTINGENCY

6882.49 DollarsFactors
No DepartmentNONE Linear 2,522.47 DollarsZDEPTESC 0000ESCALATION

2522.48 DollarsFactors
WBS No: 1FCE0J Title: UNCLASSIFIED METAL SHIPMENTS
Activity ID: 1FCEM20010 Description: PuSPS Metal Feed to B707 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 MST 1.00 each 2,455EE 2,455 79,778 0 79,778 118,28538,5070
2000 Trsfer fm B707 to B371/Receive & Secure PuSPS Feed 1.00 each 739EE 739 18,289 0 18,289 27,1178,8280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,566 3,56603,566

Total for Activity 1FCEM20010: 3,195 98,068 0 101,634 148,96947,3353,566

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - MST

Resources

BOE Estimators Experience - Estimators experience is from the MST support for Scrub Alloy Project and Pu Metals shipments to receiving sites to support the de-
inventory of RFETS.
Experience Item Desc - This line item is for the Material Surveillance Team packaged shipping containers.
Breakdown of Cost Data:
 Item - Output is the MST of packaged shipping containers prior to shipping from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,455.48 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P process specialists (B371) 10 Transfers72 Hours
0.8526 [SYS 060300] Target Adj FY01-05 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Trsfer fm B707 to B371/Receive & Secure PuSPS Feed

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - One shipment equals one lot.
 Unit Cost - As calculated by BEST for resource usage, for each shipment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
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WBS No: 1FCE0J
Activity ID: 1FCEM20010

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.19 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 10 Transfers4 Hours
0.87987  [SYS 061500] .879872 - System 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.19 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 140.78 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 140.78 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.19 HoursKA10H750 T050STRAIGHT TIME BASE
1 Building RCT (B371) 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 35.19 HoursKB50H750 T050STRAIGHT TIME BASE
1 Building RCT (B707) 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 316.75 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI guards 10 Transfers4 Hours

0.87987  [SYS 061500] .879872 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,091.74 DollarsZDEPTCON 0000CONTINGENCY

2091.74 DollarsFactors
No DepartmentNONE Linear 1,474.55 DollarsZDEPTESC 0000ESCALATION

1474.55 DollarsFactors
Activity ID: 1FCEM20100 Description: Unclassified Metal Shipment #1 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20100: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
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WBS No: 1FCE0J
Activity ID: 1FCEM20100

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20200 Description: Unclassified Metal Shipment #2 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
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WBS No: 1FCE0J
Activity ID: 1FCEM20200

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20200: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCE0J
Activity ID: 1FCEM20200

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE

6 NMH&P Process Specialists 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20200

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.

7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20300 Description: Unclassified Metal Shipment #3 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20300: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20300

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20400 Description: Unclassified Metal Shipment #4 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20400: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20400

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20500 Description: Unclassified Metal Shipment #5 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20500

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20500: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:45:07 AMPage 200 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20500

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20600 Description: Unclassified Metal Shipment #6 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20600: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20600

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20700 Description: Unclassified Metal Shipment #7 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20700: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20700

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20800 Description: Unclassified Metal Shipment #8 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20800

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20800: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20800

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20800

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM20900 Description: Unclassified Metal Shipment #9 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM20900: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20900

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM20900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21000 Description: Unclassified Metal Shipment #10 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21000: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:45:12 AMPage 211 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:45:13 AMPage 212 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21100 Description: Unclassified Metal Shipment #11 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21100

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21100: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21100

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21200 Description: Unclassified Metal Shipment #12 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21200: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21300 Description: Unclassified Metal Shipment #13 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21300: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:45:16 AMPage 219 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21300

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21400 Description: Unclassified Metal Shipment #14 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21400

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21400: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21400

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21400

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21500 Description: Unclassified Metal Shipment #15 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21500: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21600 Description: Unclassified Metal Shipment #16 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21600: 882 22,161 3,269 27,391 37,96210,5711,961
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21700 Description: Unclassified Metal Shipment #17 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21700

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21700: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment. 
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:45:20 AMPage 228 of 388 OFFICIAL USE ONLY
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM21700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0J
Activity ID: 1FCEM21700

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21800 Description: Unclassified Metal Shipment #18 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 5261700
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 25,9198,3700
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 6,2882,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,961 1,96101,961

Total for Activity 1FCEM21800: 882 22,161 3,269 27,391 37,96210,5711,961

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0J
Activity ID: 1FCEM21800

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1FCE0J
Activity ID: 1FCEM21800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,203.59 DollarsZDEPTCON 0000CONTINGENCY

1203.59 DollarsFactors
No DepartmentNONE Linear 757.03 DollarsZDEPTESC 0000ESCALATION

757.027 DollarsFactors
Activity ID: 1FCEM21900 Description: Unclassified Metal Shipment #19 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4901340
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 24,1576,6090
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,8611,6030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,378 4,37804,378

Total for Activity 1FCEM21900: 882 22,161 3,269 29,808 38,1548,3464,378
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1FCE0J
Activity ID: 1FCEM21900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0J
Activity ID: 1FCEM21900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,975.48 DollarsZDEPTCON 0000CONTINGENCY

2975.48 DollarsFactors
No DepartmentNONE Linear 1,402.18 DollarsZDEPTESC 0000ESCALATION

1402.18 DollarsFactors
Activity ID: 1FCEM22000 Description: Unclassified Metal Shipment #20 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22000

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22000: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22000

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22100 Description: Unclassified Metal Shipment #21 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22100: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:45:25 AMPage 238 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22200 Description: Unclassified Metal Shipment #22 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22200: 882 22,161 3,269 30,561 38,3837,8235,130
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22200

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22300 Description: Unclassified Metal Shipment #23 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22300

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22300: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22300

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22400 Description: Unclassified Metal Shipment #24 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22400: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22400

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22500 Description: Unclassified Metal Shipment #25 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22500: 882 22,161 3,269 30,561 38,3837,8235,130
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22500

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22600 Description: Unclassified Metal Shipment #26 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22600

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22600: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22600

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22600

Activity Filter * Starts In FY *
Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.

1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22700 Description: Unclassified Metal Shipment #27 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22700: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22700

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22700

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE
1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22800 Description: Unclassified Metal Shipment #28 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22800: 882 22,161 3,269 30,561 38,3837,8235,130
Line Item 3S0M20105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES
4000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22800

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.

6 NMH&P Process Specialists 3 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM22900 Description: Unclassified Metal Shipment #29 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22900

Activity Filter * Starts In FY *
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM22900: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:45:34 AMPage 256 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22900

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM22900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.

7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
Activity ID: 1FCEM23000 Description: Unclassified Metal Shipment #30 - Make Ready Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 0EE 0 0 3,269 3,269 3,26900
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4811260
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,7436,1940
3S0M20135 Make Ready for Shipment 1.00 each 159EE 159 4,257 0 4,257 5,7601,5030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,130 5,13005,130

Total for Activity 1FCEM23000: 882 22,161 3,269 30,561 38,3837,8235,130

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 3,269.09 DollarsK278SA5C 0000SUPPLIES

4000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM23000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0J
Activity ID: 1FCEM23000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.18 DollarsZDEPTCON 0000CONTINGENCY

3576.18 DollarsFactors
No DepartmentNONE Linear 1,553.98 DollarsZDEPTESC 0000ESCALATION

1553.98 DollarsFactors
WBS No: 1FCE0K Title: eU SHIPMENTS - SRS
Activity ID: 1FCEE50050 Description: eU Parts Criticallity Engineer Support Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

50050 eU Parts Shipments Crit Engineer 1.00 each 0EE 0 0 14,874 14,874 14,87400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 795 7950795

Total for Activity 1FCEE50050: 0 0 14,874 15,670 15,6700795

Cost Element Skill Quantity UnitsCurve

Line Item 50050 - eU Parts Shipments Crit Engineer

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of one criticality evaluation to support eU shipments to SRS.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
   Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 14,874.34 DollarsK249SA5H E080SUBCONTRACTED SRVS

1 Enginneer 91 Dollars/hour200 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCE0K
Activity ID: 1FCEE50050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 482.67 DollarsZDEPTCON 0000CONTINGENCY

482.672 DollarsFactors
No DepartmentNONE Linear 312.77 DollarsZDEPTESC 0000ESCALATION

312.774 DollarsFactors
Activity ID: 1FCEE50100 Description: eU Parts Shipment # 1 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50100: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
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WBS No: 1FCE0K
Activity ID: 1FCEE50100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0K
Activity ID: 1FCEE50100

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50200 Description: eU Parts Shipment # 2 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50200: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1110 - Transfer DT-22 from B130 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
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WBS No: 1FCE0K
Activity ID: 1FCEE50200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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WBS No: 1FCE0K
Activity ID: 1FCEE50200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50300 Description: eU Parts Shipment # 3 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50300: 414 10,296 1,635 12,831 17,7424,911901
Line Item 1105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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WBS No: 1FCE0K
Activity ID: 1FCEE50300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:45:39 AMPage 266 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50300

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50400 Description: eU Parts Shipment # 4 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50400

Activity Filter * Starts In FY *
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50400: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50400

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50400

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50500 Description: eU Parts Shipment # 5 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50500: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50500

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50600 Description: eU Parts Shipment # 6 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50600: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1110 - Transfer DT-22 from B130 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50700 Description: eU Parts Shipment # 7 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50700: 414 10,296 1,635 12,831 17,7424,911901
Line Item 1105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50700

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50800 Description: eU Parts Shipment # 8 - Make ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
6/23/00 10:45:44 AMPage 276 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50800

Activity Filter * Starts In FY *
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 165530
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,7952,8410
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 6,2462,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 901 9010901

Total for Activity 1FCEE50800: 414 10,296 1,635 12,831 17,7424,911901

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50800

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50800

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 546.49 DollarsZDEPTCON 0000CONTINGENCY

546.493 DollarsFactors
No DepartmentNONE Linear 354.13 DollarsZDEPTESC 0000ESCALATION

354.131 DollarsFactors
Activity ID: 1FCEE50900 Description: eU Parts Shipment # 9 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE50900: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:45:45 AMPage 279 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE50900

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51000 Description: eU Parts Shipment #10 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51000: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1110 - Transfer DT-22 from B130 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51100 Description: eU Parts Shipment #11 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51100: 414 10,296 1,635 14,280 17,9153,6342,350
Line Item 1105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51100

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51200 Description: eU Parts Shipment #12 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51200

Activity Filter * Starts In FY *
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51200: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51200

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51200

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51300 Description: eU Parts Shipment #13 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51300: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51300

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51400 Description: eU Parts Shipment #14 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51400: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1110 - Transfer DT-22 from B130 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51500 Description: eU Parts Shipment #15 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51500: 414 10,296 1,635 14,280 17,9153,6342,350
Line Item 1105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51500

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51600 Description: eU Parts Shipment #16 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51600

Activity Filter * Starts In FY *
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51600: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51600

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51700 Description: eU Parts Shipment #17 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51700: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51700

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51800 Description: eU Parts Shipment #18 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0572,1020
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7221,4930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,350 2,35002,350

Total for Activity 1FCEE51800: 414 10,296 1,635 14,280 17,9153,6342,350

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1110 - Transfer DT-22 from B130 to B371
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,622.93 DollarsZDEPTCON 0000CONTINGENCY

1622.93 DollarsFactors
No DepartmentNONE Linear 727.35 DollarsZDEPTESC 0000ESCALATION

727.35 DollarsFactors
Activity ID: 1FCEE51900 Description: eU Parts Shipment #19 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0392,0840
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7091,4800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,989 2,98902,989

Total for Activity 1FCEE51900: 414 10,296 1,635 14,919 18,5233,6042,989
Line Item 1105 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE51900

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,066.97 DollarsZDEPTCON 0000CONTINGENCY

2066.97 DollarsFactors
No DepartmentNONE Linear 922.26 DollarsZDEPTESC 0000ESCALATION

922.256 DollarsFactors
Activity ID: 1FCEE52000 Description: eU Parts Shipment #20 - Make Ready Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,635 1,635 1,63500
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE52000

Activity Filter * Starts In FY *
1110 Transfer DT-22 from B130 to B371 1.00 each 5EE 5 112 0 112 151390
1120 Transfer Items from Vault to Pkg & Leak Test 1.00 each 250EE 250 5,955 0 5,955 8,0392,0840
1135 Make Ready for Shipment 1.00 each 159EE 159 4,229 0 4,229 5,7091,4800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,989 2,98902,989

Total for Activity 1FCEE52000: 414 10,296 1,635 14,919 18,5233,6042,989

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES

2000 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B371.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from Vault to Pkg & Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of eU items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of eU items from the storage location the packing area.
  Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE52000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 14.71 HoursW207H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:45:59 AMPage 305 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0K
Activity ID: 1FCEE52000

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.

1 B371 RCT 2 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,066.97 DollarsZDEPTCON 0000CONTINGENCY

2066.97 DollarsFactors
No DepartmentNONE Linear 922.26 DollarsZDEPTESC 0000ESCALATION

922.256 DollarsFactors
WBS No: 1FCE0L Title: COMPOSITES
Activity ID: 1FCEC40100 Description: Composites Shipment #1 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1050 Issue Field Direction 1.00 each 0EE 0 0 2,218 2,218 2,21800
1100 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 166 0 166 247810
1110 MST 1.00 each 224EE 224 7,281 0 7,281 10,8343,5530
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 269EE 269 6,317 0 6,317 9,4003,0830
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 157EE 157 3,985 0 3,985 5,9291,9450
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 467 565 613480
1135 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCEC40100: 853 22,963 3,151 26,115 37,32111,2060

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - One Project engineer to prepare appropriate paper work and forward to the appropriate organization.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 350.16 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0L
Activity ID: 1FCEC40100

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.87 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.74 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 224.10 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.35 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 149.40 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 37.35 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 67.23 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 280.13 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCEC40200 Description: Composites Shipment #2 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1050 Issue Field Direction 1.00 each 0EE 0 0 2,218 2,218 2,21800
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 166 0 166 247810
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WBS No: 1FCE0L
Activity ID: 1FCEC40200

Activity Filter * Starts In FY *
1115 MST 1.00 each 224EE 224 7,281 0 7,281 10,8343,5530
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 269EE 269 6,317 0 6,317 9,4003,0830
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 157EE 157 3,985 0 3,985 5,9291,9450
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 4EE 4 98 467 565 613480
1135 Make Ready for Shipment 1.00 each 191EE 191 5,116 467 5,583 8,0792,4970

Total for Activity 1FCEC40200: 853 22,963 3,151 26,115 37,32111,2060

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - One Project engineer to prepare appropriate paper work and forward to the appropriate organization.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 350.16 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 1,867.52 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.87 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.74 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 1115 - MST
BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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WBS No: 1FCE0L
Activity ID: 1FCEC40200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 224.10 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.35 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 149.40 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 37.35 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40200

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B707) 2 Transfers4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.88 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 67.23 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 7.47 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.74 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 280.13 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 186.75 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment.
 Unit Cost -  
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 11.21 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40200

Activity Filter * Starts In FY *
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.47 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 52.29 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.47 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 84.04 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.80 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 9.34 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.87 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.07 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.87 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 373.50 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 93.38 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCEC40250 Description: Composites Criticality Engineering Support Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1250 Crtiticality Engineering Support 1.00 each 0EE 0 0 29,749 29,749 29,74900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,591 1,59101,591

Total for Activity 1FCEC40250: 0 0 29,749 31,340 31,34001,591

Cost Element Skill Quantity UnitsCurve

Line Item 1250 - Crtiticality Engineering Support

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Criticality evaluation for shipping of composite items.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0L
Activity ID: 1FCEC40250

Activity Filter * Starts In FY *
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 29,748.69 DollarsK249SA5H E080SUBCONTRACTED SRVS

1 Enginneer 91 Dollars/hour400 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 965.34 DollarsZDEPTCON 0000CONTINGENCY

965.343 DollarsFactors
No DepartmentNONE Linear 625.55 DollarsZDEPTESC 0000ESCALATION

625.548 DollarsFactors
Activity ID: 1FCEC40300 Description: Composites Shipment #3 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1050 Issue Field Direction 1.00 each 0EE 0 0 1,941 1,941 1,94100
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 145 0 145 215690
1115 MST 1.00 each 196EE 196 6,373 0 6,373 9,4133,0400
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 235EE 235 5,529 0 5,529 8,1672,6370
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 137EE 137 3,488 0 3,488 5,1511,6640
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 409 494 535410
1135 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,821 1,82101,821

Total for Activity 1FCEC40300: 746 20,098 2,758 24,678 34,2659,5871,821

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 306.48 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0L
Activity ID: 1FCEC40300

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1115 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 196.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 245.18 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,138.98 DollarsZDEPTCON 0000CONTINGENCY

1138.98 DollarsFactors
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WBS No: 1FCE0L
Activity ID: 1FCEC40300

Activity Filter * Starts In FY *
No DepartmentNONE Linear 682.22 DollarsZDEPTESC 0000ESCALATION

682.216 DollarsFactors
Activity ID: 1FCEC40400 Description: Composites Shipment #4 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1050 Issue Field Direction 1.00 each 0EE 0 0 1,941 1,941 1,94100
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 145 0 145 215690
1115 MST 1.00 each 196EE 196 6,373 0 6,373 9,4133,0400
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 235EE 235 5,529 0 5,529 8,1672,6370
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 137EE 137 3,488 0 3,488 5,1511,6640
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 409 494 535410
1135 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,821 1,82101,821

Total for Activity 1FCEC40400: 746 20,098 2,758 24,678 34,2659,5871,821

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 306.48 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40400

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKB50H750 T050STRAIGHT TIME BASE

1 B707 RCT 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1115 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 196.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
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WBS No: 1FCE0L
Activity ID: 1FCEC40400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 245.18 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,138.98 DollarsZDEPTCON 0000CONTINGENCY

1138.98 DollarsFactors
No DepartmentNONE Linear 682.22 DollarsZDEPTESC 0000ESCALATION

682.216 DollarsFactors
Activity ID: 1FCEC40500 Description: Composites Shipment #5 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40500

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
1050 Issue Field Direction 1.00 each 0EE 0 0 1,941 1,941 1,94100
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 145 0 145 215690
1115 MST 1.00 each 196EE 196 6,373 0 6,373 9,4133,0400
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 235EE 235 5,529 0 5,529 8,1672,6370
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 137EE 137 3,488 0 3,488 5,1511,6640
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 409 494 535410
1135 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,821 1,82101,821

Total for Activity 1FCEC40500: 746 20,098 2,758 24,678 34,2659,5871,821

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 306.48 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1115 - MST
BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
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WBS No: 1FCE0L
Activity ID: 1FCEC40500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 196.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0L
Activity ID: 1FCEC40500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 245.18 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0L
Activity ID: 1FCEC40500

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,138.98 DollarsZDEPTCON 0000CONTINGENCY

1138.98 DollarsFactors
No DepartmentNONE Linear 682.22 DollarsZDEPTESC 0000ESCALATION

682.216 DollarsFactors
Activity ID: 1FCEC40600 Description: Composites Shipment #6 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1105 Issue Field Direction 1.00 each 0EE 0 0 1,941 1,941 1,94100
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 145 0 145 215690
1115 MST 1.00 each 196EE 196 6,373 0 6,373 9,4133,0400
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 235EE 235 5,529 0 5,529 8,1672,6370
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 137EE 137 3,488 0 3,488 5,1511,6640
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 409 494 535410
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WBS No: 1FCE0L
Activity ID: 1FCEC40600

Activity Filter * Starts In FY *
1135 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,821 1,82101,821

Total for Activity 1FCEC40600: 746 20,098 2,758 24,678 34,2659,5871,821

Cost Element Skill Quantity UnitsCurve

Line Item 1105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 306.48 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1115 - MST
BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 196.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P 60 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B707) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE

4 NMH&P process specialists (B707) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 245.18 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE

7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,138.98 DollarsZDEPTCON 0000CONTINGENCY

1138.98 DollarsFactors
No DepartmentNONE Linear 682.22 DollarsZDEPTESC 0000ESCALATION

682.216 DollarsFactors
Activity ID: 1FCEC40700 Description: Composites Shipment #7 - Make Ready Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1050 Issue Field Direction 1.00 each 0EE 0 0 1,941 1,941 1,94100
1110 Transfer DT-22 from B130 to B707 1.00 each 7EE 7 145 0 145 215690
1115 MST 1.00 each 196EE 196 6,373 0 6,373 9,4133,0400
1120 Transfer Items from H-Vt to RM 184/Pkg/Leak Test 1.00 each 235EE 235 5,529 0 5,529 8,1672,6370
1125 Transfer from B707 to B371 / Receive and Secure 1.00 each 137EE 137 3,488 0 3,488 5,1511,6640
1130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 409 494 535410
1135 Make Ready for Shipment 1.00 each 168EE 168 4,478 409 4,886 7,0222,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,821 1,82101,821

Total for Activity 1FCEC40700: 746 20,098 2,758 24,678 34,2659,5871,821
Line Item 1050 - Issue Field Direction

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment. 
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalOTHER ENGINEERS Linear 306.48 DollarsK278SA57 E130LATA

1 Engineer 75 Dollars/Hour5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 1,634.54 DollarsK278SA5C 0000SUPPLIES
2000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1110 - Transfer DT-22 from B130 to B707

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of DT-22 shipping containers from the storage location to B707.
Breakdown of Cost Data:
 Item - Output is the transfer of DT-22 shipping containers from the storage location to B707.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.63 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3.27 HoursKF10H750 R010STRAIGHT TIME BASE
2 NMH&P Process Specialists 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1115 - MST

Resources

BOE Estimators Experience - Estimators experience is from the shipping of Pu metal items to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of composite items from the storage location to the Cal Lab for counting.
Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the Cal Lab for counting.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 196.15 HoursKF10H751 R010OVERTIME BASE & PRE.

4 NMH&P 60 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1120 - Transfer Items from H-Vt to RM 184/Pkg/Leak Test
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of composite items from the storage location to the packing area for packing and leak test.
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WBS No: 1FCE0L
Activity ID: 1FCEC40700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Output is the movement of composite items from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 32.69 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 20 Hours/Evolution2 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 130.76 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 20 Hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 B707 RCT 20 hours/Evolution2 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H751 R010OVERTIME BASE & PRE.
4 NMH&P Process Specialists 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H751 T050OVERTIME BASE & PRE.
1 B707 RCT 8 hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1125 - Transfer from B707 to B371 / Receive and Secure

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of packaged shipping containers from the storage location in B707 to B371.
Breakdown of Cost Data:
 Item - Output is the movement of packaged shipping containers from the storage location in B707 to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P supervisor (B371) 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursS100S750 M010STRAIGHT TIME BASE
1 NMH&P supervisor (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B371) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26.15 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P process specialists (B707) 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40700

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKB50H750 T050STRAIGHT TIME BASE

1 B707 RCT 2 Transfers4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
9 WSI Guards 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 6.54 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 2 Transfers4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 245.18 DollarsK278SA57 E130LATA
1 Engineer 75 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 163.45 DollarsK278SA57 P170LATA
1 Shipping Coor (Fuller) 50 Dollars/Hour4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 8 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.54 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 45.77 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.54 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0L
Activity ID: 1FCEC40700

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.

9 WSI Guards 10 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.45 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisors 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.63 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11.44 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.63 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 326.91 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) 50 Dollars/Hour8 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ADMINISTRATIVE & PROFE Linear 81.73 DollarsK278SA57 P170LATA
1 Shipping Coord (Fuller) OT 50 Dollars/Hour2 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,138.98 DollarsZDEPTCON 0000CONTINGENCY

1138.98 DollarsFactors
No DepartmentNONE Linear 682.22 DollarsZDEPTESC 0000ESCALATION

682.216 DollarsFactors
Activity ID: 1FCEC40800 Description: Composites Special Requirements Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Targets 1.00 each 0 0 0 907,521 907,521 907,52100
1100 eU shells > 1000 A2 1.00 each 0 0 0 1,027,691 1,027,691 1,027,69100
1200 Bladders 1.00 each 0 0 0 134,620 134,620 134,62000
1300 Special Assembly Components 1.00 each 0 0 0 66,870 66,870 66,87000
1400 eU in Cans 1.00 each 0 0 0 141,659 141,659 141,65900
1500 Other Items 1.00 each 0 0 0 311,475 311,475 311,47500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 126,802 126,8020126,802

Total for Activity 1FCEC40800: 0 0 2,589,836 2,716,638 2,716,6380126,802
Line Item 1000 - Targets

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Special requirements for shipping of Target.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40800

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Triangular 907,521.10 DollarsK278SA5H 0000SUBCONTRACTED SRVS
1088000 dollars

0.83412 [SYS 060300] Target Adj FY01-05 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - eU shells > 1000 A2

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Special requirements for shipping of highly enriched uranium shells > 1000 A2.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Bell Shaped 1,027,691.00 DollarsK278SA5H 0000SUBCONTRACTED SRVS

1168000 dollars
0.87987  [SYS 061500] .879872 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Bladders

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Special requirements for shipping of Bladders.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Triangular 134,620.40 DollarsK278SA5H 0000SUBCONTRACTED SRVS

153000 dollars
0.87987  [SYS 061500] .879872 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1300 - Special Assembly Components

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Special requirements for shipping of special assembly components.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Bell Shaped 66,870.27 DollarsK278SA5H 0000SUBCONTRACTED SRVS

76000 dollars
0.87987  [SYS 061500] .879872 - System 

Factors

Line Item 1400 - eU in Cans
BOE Estimators Experience - From shipping of pits and highly enriched uranium.

Experience Item Desc - Special requirements for shipping of highly enriched uranium items in cans.
Breakdown of Cost Data:
 Item - 1 evaluation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0L
Activity ID: 1FCEC40800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Triangular 141,659.40 DollarsK278SA5H 0000SUBCONTRACTED SRVS

161000 dollars
0.87987  [SYS 061500] .879872 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1500 - Other Items

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Special requirements for shipping of other plutonium items.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Bell Shaped 311,474.70 DollarsK278SA5H 0000SUBCONTRACTED SRVS

354000 dollars
0.87987  [SYS 061500] .879872 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,975.88 DollarsZDEPTCON 0000CONTINGENCY

76975.9 DollarsFactors
No DepartmentNONE Linear 49,825.79 DollarsZDEPTESC 0000ESCALATION

49825.8 DollarsFactors
WBS No: 1FCE0M Title: M&O PROGRAM MANAGEMENT
Activity ID: 1FCEPM2000 Description: SNM Metals & Oxides - Proj Management - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Project Planning Metals & Oxides FY00 1.00 each 719EE 719 24,597 192,560 217,157 229,16012,0030
2000 Criticality Engineering Support for M & O FY00 0.36 each 0EE 0 0 3,059 3,059 3,05900
3000 CALT Leak testers upgrades 1.00 each 0VQ 0 0 84,038 84,038 84,03800

Total for Activity 1FCEPM2000: 719 24,597 279,658 304,254 316,25812,0030

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Project Planning Metals & Oxides FY00

Resources

BOE Estimators Experience - Estimator has been responsible for developing schedule and budget for other offsite shipping projects.
Experience Item Desc - Project Planning
Breakdown of Cost Data:
 Item - Project management support for the current FY.
 Units - 1 lot.
 Unit Cost - As calculated by BEST for Resource usage for the project planning.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0M
Activity ID: 1FCEPM2000

Activity Filter * Starts In FY *
SSOC SalariedOTHER ENGINEERS Linear 719.00 HoursS100S750 E130STRAIGHT TIME BASE

1 FTE 770 K. Lewis
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 53,037.62 DollarsK278SA57 E130LATA
1 FTE 71 dollars/hr800 hours Bengston

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 61,833.64 DollarsK278SA57 E130LATA
1 FTE 86 dollars/hr770 hours J. Sims

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedNONE Linear 23,344.02 DollarsS100SA5C 0000SUPPLIES
25000 dollars (Supplies)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 37,350.44 DollarsK278SA5H 0000SUBCONTRACTED SRVS
1 PKG Station Mod 371/551 40000 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 16,994.45 DollarsK249SA5H E080SUBCONTRACTED SRVS
1 Engineer 1 Eval for samples91 dollars/hour200 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Criticality Engineering Support for M & O FY00

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Criticality evaluation for shipping of metal and oxide items.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for the criticality evaluation.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 8,497.22 DollarsK249SA5H E080SUBCONTRACTED SRVS

1 Enginneer 91 Dollars/hour100 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - CALT Leak testers upgrades

Resources

BOE Vendor Name - Croft Associates Lmtd.
Vendor Quote - By telephone.
Quote Received by - G. Bengtson
Date Received - 5/00
Item being quoted - Upgrade of the CALT 8 software.
Other Info - NA
Availability - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 84,038.48 DollarsK278SA5H 0000SUBCONTRACTED SRVS

90000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCEPM2001 Description: SNM Metals & Oxides Project Management - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Project Planning - Metals & Oxides (FY01) 1.00 each 1,389EE 1,389 47,530 383,801 431,331 454,00322,6720
2000 Criticality Engineering Support for M & O FY01 1.00 each 0EE 0 0 7,437 7,437 7,43700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,464 24,464024,464

Total for Activity 1FCEPM2001: 1,389 47,530 391,238 463,232 485,90422,67224,464
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Rocky Flats Closure Project
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WBS No: 1FCE0M
Activity ID: 1FCEPM2001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Project Planning - Metals & Oxides (FY01)

Resources

BOE Estimators Experience - Estimator has been responsible for developing schedule and budget for other offsite shipping projects.
Experience Item Desc - Project Planning
Breakdown of Cost Data:
 Item - Project management support for the current FY.
 Units - 1 lot.
 Unit Cost - As calculated by BEST for Resource usage for the project planning prior to the 7.15% reduction.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,389.36 HoursS100S750 E130STRAIGHT TIME BASE

1 FTE 1700 K. Lewis
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 117,111.60 DollarsK278SA57 E130LATA
1 FTE 1.035 Escalation71 dollars/hr1950 hours Bengston

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 123,667.10 DollarsK278SA57 E130LATA
1 FTE 1.035 Escalation86 dollars/hr1700 hours J. Sims

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 20,431.79 DollarsS100SA5C 0000SUPPLIES
25000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 122,590.70 DollarsS100SA5H 0000SUBCONTRACTED SRVS
150000 Inserts for DT-22

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Criticality Engineering Support for M & O FY01

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Criticality evaluation for shipping of metal and oxide items.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for the criticality evaluation prior to the 7.15% reduction.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 7,437.17 DollarsK249SA5H E080SUBCONTRACTED SRVS

1 Enginneer 91 Dollars/hour100 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,760.52 DollarsZDEPTCON 0000CONTINGENCY

14760.5 DollarsFactors
No DepartmentNONE Linear 9,703.06 DollarsZDEPTESC 0000ESCALATION

9703.06 DollarsFactors
Activity ID: 1FCEPM2002 Description: SNM Metals & Oxides Project Management - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Project Planning - Metals & Oxides (FY02) 1.00 each 1,479EE 1,479 50,606 297,537 348,143 366,00717,8640
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WBS No: 1FCE0M
Activity ID: 1FCEPM2002

Activity Filter * Starts In FY *
2000 Criticality Engineering Support for M & O(FY02) 1.00 each 0EE 0 0 7,437 7,437 7,43700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,816 55,816055,816

Total for Activity 1FCEPM2002: 1,479 50,606 304,975 411,396 429,26017,86455,816

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Project Planning - Metals & Oxides (FY02)

Resources

BOE Estimators Experience - Estimator has been responsible for developing schedule and budget for other offsite shipping projects.
Experience Item Desc - Project Planning
Breakdown of Cost Data:
 Item - See below
 Units - See below
 Unit Cost - See below
 Unit Cost Adjustment factor - See below
 Revised Unit Cost - See below
 Basis for adjustment - See below

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE

1 FTE 1810 K. Lewis
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 112,379.50 DollarsK278SA57 E130LATA
1 FTE 1.07 Escalation71 dollars/hr1810 hours Bengston

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 136,121.70 DollarsK278SA57 E130LATA
1 FTE 1.07 Escalation86 dollars/hr1810 hours J. Sims

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 8,172.72 DollarsS100SA5C 0000SUPPLIES
10000 Dollars supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 40,863.58 DollarsS100SA5H 0000SUBCONTRACTED SRVS
50000 Dollars inserts DT-22

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Criticality Engineering Support for M & O(FY02)

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Criticality evaluation for shipping of metal and oxide items.
Breakdown of Cost Data:
 Item - 1 evaluation
 Units - 1 lot
 Unit Cost - As calculated by BEST for Resource usage for the criticality evaluation prior to the 7.15% reduction.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 7,437.17 DollarsK249SA5H E080SUBCONTRACTED SRVS

1 Enginneer 91 Dollars/hour100 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,364.58 DollarsZDEPTCON 0000CONTINGENCY

38364.6 DollarsFactors
No DepartmentNONE Linear 17,451.57 DollarsZDEPTESC 0000ESCALATION

17451.6 DollarsFactors
WBS No: 1FCE0N Title: CONTRABAND INSPECTIONS
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WBS No: 1FCE0N
Activity ID: 1FCEINP100

Activity Filter * Starts In FY *
Activity ID: 1FCEINP100 Description: Contraband Inspections of 9975 Container - FY 00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY00 Contraband Inspections 9975 1.00 each 1,556EE 1,556 35,840 0 35,840 53,29117,4510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 264 2640264

Total for Activity 1FCEINP100: 1,556 35,840 0 36,104 53,55517,451264

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - FY00 Contraband Inspections 9975

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Contraband inspection after receipt of new build 9975 shipping containers prior to transfer into the Protected Area (PA).
Breakdown of Cost Data:
 Item - 1 inspection
 Units - 1 lot
 Unit Cost -  As calculated by BEST for Resource usage for each inspection.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 275.65 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.4 times/day82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,102.58 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 0.4 times/day82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.48 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 141.93 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 153.75 DollarsZDEPTCON 0000CONTINGENCY

153.749 DollarsFactors
No DepartmentNONE Linear 110.09 DollarsZDEPTESC 0000ESCALATION

110.089 DollarsFactors
Activity ID: 1FCEINP200 Description: Contraband Inspections of 9975 Container - FY 01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY01 Contraband Inspections 1.00 each 3,764EE 3,764 86,677 0 86,677 126,64739,9690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,797 7,79707,797

Total for Activity 1FCEINP200: 3,764 86,677 0 94,474 134,44339,9697,797
Line Item 1000 - FY01 Contraband Inspections

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Contraband inspection after receipt of new build 9975 shipping containers prior to transfer into the Protected Area (PA).
Breakdown of Cost Data:
 Item - 1 inspection
 Units - 1 lot
 Unit Cost -  As calculated by BEST for Resource usage for each inspection prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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WBS No: 1FCE0N
Activity ID: 1FCEINP200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 667.87 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.4 times/day227 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,671.50 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 0.4 times/day227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 339.98 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,747.60 DollarsZDEPTCON 0000CONTINGENCY

4747.60 DollarsFactors
No DepartmentNONE Linear 3,048.94 DollarsZDEPTESC 0000ESCALATION

3048.94 DollarsFactors
Activity ID: 1FCEINP300 Description: Contraband Inspections of 9975 Container - FY 02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY02 Contraband Inspections 1.00 each 3,779EE 3,779 86,998 0 86,998 117,57630,5790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,745 19,745019,745

Total for Activity 1FCEINP300: 3,779 86,998 0 106,743 137,32230,57919,745

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - FY02 Contraband Inspections

Resources

BOE Estimators Experience - From shipping of pits and highly enriched uranium.
Experience Item Desc - Contraband inspection after receipt of new build 9975 shipping containers prior to transfer into the Protected Area (PA).
Breakdown of Cost Data:
 Item - 1 inspection
 Units - 1 lot
 Unit Cost -  As calculated by BEST for Resource usage for each inspection prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 670.82 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.4 times/day228 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,683.27 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 0.4 times/day228 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 339.98 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0N
Activity ID: 1FCEINP300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,493.33 DollarsZDEPTCON 0000CONTINGENCY

13493.3 DollarsFactors
No DepartmentNONE Linear 6,252.15 DollarsZDEPTESC 0000ESCALATION

6252.15 DollarsFactors
WBS No: 1FCE0P Title: 9975 CONTAINER SUPPORT
Activity ID: 1FCE997500 Description: Fab and Deliver 185 9975 Containers (FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

997501 Fab and Deliver 185 9975 Containers 1.00 each 0VQ 0 0 855,309 855,309 855,30900
997502 PT Testing of 185 9975 containers 1.00 each 0VQ 0 0 19,002 19,002 19,00200
997503 Drill Fixture 1.00 each 0VQ 0 0 4,669 4,669 4,66900
997504 Partial Stop Wprk Order 1.00 each 0VQ 0 0 1,077,560 1,077,560 1,077,56000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,698 9,69809,698

Total for Activity 1FCE997500: 0 0 1,956,540 1,966,239 1,966,23909,698

Cost Element Skill Quantity UnitsCurve

Line Item 997501 - Fab and Deliver 185 9975 Containers

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By contract
Quote Received by - RFETS Procurement
Date Received - 9/99
Item being quoted - 9975 fabrication
Other Info - NA
Availability - New fabrication.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 855,309.20 DollarsK216SA5H 0000SUBCONTRACTED SRVS

5190 dollars per container (SRS 185 containers
0.89081 [SYS 060300] Target Adj FY01-05 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 997502 - PT Testing of 185 9975 containers

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 4/00
Item being quoted - Ultrasonic testing of leak test port.
Other Info - NA
Availability - Vendor supplied equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 19,002.03 DollarsK216SA5C 0000SUPPLIES

110 dollars per container (SRS 185 containers
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 997503 - Drill Fixture
BOE Vendor Name - Accurate Machining Co.

Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 5/00
Item being quoted - 9975 drill fixture for rim bolts to apply multiple tamper indicating devices.
Other Info - NA
Availability - new fabrication

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE997500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Special Nuclear Materials RemovalNONE Linear 4,668.80 DollarsK278SA5H 0000SUBCONTRACTED SRVS
5000 Dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 997504 - Partial Stop Wprk Order

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 5/00
Item being quoted - Stop work order issue to Accurate Machining Co.
Other Info - NA
Availability - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 1,077,560.00 DollarsK216SA5H 0000SUBCONTRACTED SRVS

1154000 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,651.61 DollarsZDEPTCON 0000CONTINGENCY

5651.61 DollarsFactors
No DepartmentNONE Linear 4,046.72 DollarsZDEPTESC 0000ESCALATION

4046.72 DollarsFactors
Activity ID: 1FCE997501 Description: Fab and Deliver 780 9975 Containers (FY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

997502 Fab & Deliver 780 9975 Containers (FY01) 1.00 each 0VQ 0 0 2,271,312 2,271,312 2,271,31200
997503 PT Testing of 780 9975 Contaienrs 1.00 each 0VQ 0 0 70,122 70,122 70,12200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 143,584 143,5840143,584

Total for Activity 1FCE997501: 0 0 2,341,434 2,485,018 2,485,0180143,584

Cost Element Skill Quantity UnitsCurve

Line Item 997502 - Fab & Deliver 780 9975 Containers (FY01)

Resources

BOE Historical Data Source 

The container procurement cost is reduced from $5190 to 3563 for FY01.  Milestone payments in FY00 adjust the cost per container by $1627.

Vendor Name - Accurate Machining Co.
Vendor Quote - By contract
Quote Received by - RFETS Procurement
Date Received - 9/99
Item being quoted - 9975 fabrication
Other Info - NA
Availability - New fabrication.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 2,271,312.00 DollarsK216SA5H 0000SUBCONTRACTED SRVS

3563 dollars per container (SRS 780 containers
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 997503 - PT Testing of 780 9975 Contaienrs
BOE Vendor Name - Accurate Machining Co.

Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 4/00
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE997501

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - Ultrasonic testing of leak test port.
Other Info - NA
Availability - Vendor supplied equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 70,121.91 DollarsK216SA5C 0000SUPPLIES

110 dollars per container (SRS 780 containers
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 87,367.77 DollarsZDEPTCON 0000CONTINGENCY

87367.8 DollarsFactors
No DepartmentNONE Linear 56,216.41 DollarsZDEPTESC 0000ESCALATION

56216.4 DollarsFactors
Activity ID: 1FCE997502 Description: Fab and Deliver 578 9975 Containers - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

997505 Fab & Deliver 578 9975 containers 1.00 each 0VQ 0 0 2,451,668 2,451,668 2,451,66800
997510 PT Finish 578 9975 containers 1.00 each 0VQ 0 0 51,962 51,962 51,96200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 374,201 374,2010374,201

Total for Activity 1FCE997502: 0 0 2,503,630 2,877,831 2,877,8310374,201

Cost Element Skill Quantity UnitsCurve

Line Item 997505 - Fab & Deliver 578 9975 containers

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By contract
Quote Received by - RFETS Procurement
Date Received - 9/99
Item being quoted - 9975 fabrication
Other Info - NA
Availability - New fabrication.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 2,451,668.00 DollarsK216SA5H 0000SUBCONTRACTED SRVS

5190 dollars per container (SRS 578 containers
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 997510 - PT Finish 578 9975 containers

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 4/00
Item being quoted - Ultrasonic testing of leak test port.
Other Info - NA
Availability - Vendor supplied equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementNONE Linear 51,962.13 DollarsK216SA5C 0000SUPPLIES

110 dollars per container (SRS 578 containers
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE997502

Activity Filter * Starts In FY *
No DepartmentNONE Linear 257,202.50 DollarsZDEPTCON 0000CONTINGENCY

257203 DollarsFactors
No DepartmentNONE Linear 116,998.20 DollarsZDEPTESC 0000ESCALATION

116998 DollarsFactors
Activity ID: 1FCE9975C0 Description: Certify Shipping Containers - FY00 Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 9975 Container Certificarion (Initial /  by SRS) 1.00 each 0HC 0 0 261,453 261,453 261,45300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,730 1,73001,730

Total for Activity 1FCE9975C0: 0 0 261,453 263,183 263,18301,730

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - 9975 Container Certificarion (Initial /  by SRS)

Resources

BOE Annual Certification process for 9975 Shipping Containers at the Savannah River Site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 261,453.10 DollarsK274SA5H 0000SUBCONTRACTED SRVS

700 Containers 400 each (per container)
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,028.38 DollarsZDEPTCON 0000CONTINGENCY

1028.38 DollarsFactors
No DepartmentNONE Linear 701.84 DollarsZDEPTESC 0000ESCALATION

701.843 DollarsFactors
Activity ID: 1FCE9975C1 Description: Certify 9975 Shipping Containers - FY01 Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2000 Initial Cert. of 9975 Containers by SRS - FY01 1.00 each 0HC 0 0 228,836 228,836 228,83600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,656 15,656015,656

Total for Activity 1FCE9975C1: 0 0 228,836 244,492 244,492015,656

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - Initial Cert. of 9975 Containers by SRS - FY01

Resources

BOE Initial Certification of 9975 Shipping Containers by Savannah River Site

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 228,836.10 DollarsS100SA5C 0000SUPPLIES

700 Containers 400 dollars per container
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,844.78 DollarsZDEPTCON 0000CONTINGENCY

9844.78 DollarsFactors
No DepartmentNONE Linear 5,811.16 DollarsZDEPTESC 0000ESCALATION

5811.16 DollarsFactors
Activity ID: 1FCE9975C2 Description: Certify 9975 Shipping Containers - FY02 Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3000 Certify Shipping Containers FY02 1.00 each 0HC 0 0 98,073 98,073 98,07300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,328 15,328015,328
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE9975C2

Activity Filter * Starts In FY *
Total for Activity 1FCE9975C2: 0 0 98,073 113,401 113,401015,328

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - Certify Shipping Containers FY02

Resources

BOE Certification of 9975 Shipping Containers at the Savannah River Site

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 98,072.59 DollarsS100SA5C 0000SUPPLIES

300 Containers 400 dollars per container
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,565.12 DollarsZDEPTCON 0000CONTINGENCY

10565.1 DollarsFactors
No DepartmentNONE Linear 4,762.93 DollarsZDEPTESC 0000ESCALATION

4762.93 DollarsFactors
Activity ID: 1FCE9975R0 Description: RFETS - 9975 Procurement Support (FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 RFETS 9975 Procurement Support - FY00 1.00 each 187HC 187 5,296 1,868 7,164 9,7482,5850
Total for Activity 1FCE9975R0: 187 5,296 1,868 7,164 9,7482,5850

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - RFETS 9975 Procurement Support - FY00

Resources

BOE Historical Data Source - This historical data is the Labor and ODC actuals which are stored in the P&I reporting system database.  Labor and ODC actuals data 
is stored in the P&I reporting system database.
Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. Also included is the cost for annual material and supplies and travel to other Sites to determine shipping requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 186.75 HoursK216S750 P030STRAIGHT TIME BASE

200 hours (D. Torczon, J. McGill)
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear MaterialsNONE Linear 1,867.52 DollarsK274SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollars 1 TRAVEL (1 TRIPS)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCE9975R1 Description: RFETS - 9975 Procurement Support (FY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 RFETS - 9975 Procurement Support (FY01) 1.00 each 163HC 163 4,636 8,173 12,808 15,0192,2110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 796 7960796

Total for Activity 1FCE9975R1: 163 4,636 8,173 13,605 15,8162,211796

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - RFETS - 9975 Procurement Support (FY01)

Resources

BOE Historical Data Source - This historical data is the Labor and ODC actuals which are stored in the P&I reporting system database.  Labor and ODC actuals data 
is stored in the P&I reporting system database.
Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. Also included is the cost for annual material and supplies and travel to other Sites to determine shipping requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE9975R1

Activity Filter * Starts In FY *
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 163.45 HoursK216S750 P030STRAIGHT TIME BASE

200 hours (D. Torczon, J. McGill)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear MaterialsNONE Linear 8,172.72 DollarsK274SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollars 5 TRAVEL (5 TRIPS)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 480.44 DollarsZDEPTCON 0000CONTINGENCY

480.441 DollarsFactors
No DepartmentNONE Linear 315.83 DollarsZDEPTESC 0000ESCALATION

315.825 DollarsFactors
Activity ID: 1FCE9975R2 Description: RFETS - 9975 Procurement Support (FY02) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 RFETS Procurement Support -  FY02 1.00 each 123HC 123 3,477 4,904 8,380 9,6081,2270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,451 1,45101,451

Total for Activity 1FCE9975R2: 123 3,477 4,904 9,831 11,0581,2271,451

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - RFETS Procurement Support -  FY02

Resources

BOE Historical Data Source - This historical data is the Labor and ODC actuals which are stored in the P&I reporting system database.  Labor and ODC actuals data 
is stored in the P&I reporting system database.
Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. Also included is the cost for annual material and supplies and travel to other Sites to determine shipping requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 122.59 HoursK216S750 P030STRAIGHT TIME BASE

150 hours (D. Torczon, J. McGill)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear MaterialsNONE Linear 4,903.63 DollarsK274SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollars 3 TRAVEL (3 TRIPS)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,001.80 DollarsZDEPTCON 0000CONTINGENCY

1001.8 DollarsFactors
No DepartmentNONE Linear 448.98 DollarsZDEPTESC 0000ESCALATION

448.976 DollarsFactors
Activity ID: 1FCE9975RB Description: Refurbish 300 9975 Containers to Rev 1 Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Refurbish 300 9975 Containers (FY00) 1.00 each 0VQ 0 0 660,155 660,155 660,15500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,952 35,952035,952

Total for Activity 1FCE9975RB: 0 0 660,155 696,107 696,107035,952
Line Item 1000 - Refurbish 300 9975 Containers (FY00)

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 9/99
Item being quoted - Refurbishment of 9975 containers fabricated to revision 7, this will rework the 9975 containers to revision 8.
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WBS No: 1FCE0P
Activity ID: 1FCE9975RB

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Other Info - NA
Availability - New fabrication.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 660,154.80 DollarsK274SA5H 0000SUBCONTRACTED SRVS

2500 per container 300 9975 containers
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,070.12 DollarsZDEPTCON 0000CONTINGENCY

22070.1 DollarsFactors
No DepartmentNONE Linear 13,881.58 DollarsZDEPTESC 0000ESCALATION

13881.6 DollarsFactors
Activity ID: 1FCE9975S0 Description: SRS IWO - 9975 Procurement Support (FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 SRS - IWO 9975 Procurement Support (FY00) 1.00 each 0HC 0 0 144,733 144,733 144,73300
Total for Activity 1FCE9975S0: 0 0 144,733 144,733 144,73300

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - SRS - IWO 9975 Procurement Support (FY00)

Resources

BOE Estimate from FY99 and FY00 actual costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 32,681.63 DollarsK274SA5H 0000SUBCONTRACTED SRVS

35000 dollars (SRS container certification)
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear MaterialsMECHANICAL ENGINEERS Linear 112,051.30 DollarsK274SA5H E070SUBCONTRACTED SRVS
120000 dollars (SRS Engineering support)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCE9975S2 Description: SRS IWO - 9975 Procurement Support (FY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 SRS IWO - 9975 Procurement Support (FY01) 1.00 each 0EE 0 0 265,613 265,613 265,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,082 14,082014,082

Total for Activity 1FCE9975S2: 0 0 265,613 279,695 279,695014,082

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - SRS IWO - 9975 Procurement Support (FY01)

Resources

BOE Historical Data Source - This historical data is the Labor and ODC actuals which are stored in the P&I reporting system database.  Labor and ODC actuals data 
is stored in the P&I reporting system database.
Item Desc - The historical data is for SNM Packaging and Shipping activities. This includes subcontract and SSOC labor for management oversight, K-H 
oversight, engineering support, procedure writing, Quality Control oversight, training, scheduling, cost estimating, and other administrative functions 
related to the shipping project. Also included is the cost for annual material and supplies and travel to other Sites to determine shipping requirements.  
Please note:  This BOE is based on statements and correspondence to date by Savannah River Site(SRS), and is still in the process of being finalized.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 61,295.37 DollarsK274SA5H 0000SUBCONTRACTED SRVS

75000 dollars (SRS container certification)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear MaterialsMECHANICAL ENGINEERS Linear 204,317.90 DollarsK274SA5H E070SUBCONTRACTED SRVS
250000 dollars (SRS Engineering support)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0P
Activity ID: 1FCE9975S2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,496.42 DollarsZDEPTCON 0000CONTINGENCY

8496.42 DollarsFactors
No DepartmentNONE Linear 5,585.25 DollarsZDEPTESC 0000ESCALATION

5585.25 DollarsFactors
Activity ID: 1FCE9975S3 Description: SRS IWO - 9975 Procurement Support (FY02) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 SRS - IWO 9975 Procurement Support (FY02) 1.00 each 0HC 0 0 245,181 245,181 245,18100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,023 37,023037,023

Total for Activity 1FCE9975S3: 0 0 245,181 282,205 282,205037,023

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - SRS - IWO 9975 Procurement Support (FY02)

Resources

BOE Estimate from FY99 and FY00 actual costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 81,727.16 DollarsK274SA5H 0000SUBCONTRACTED SRVS

100000 dollars (SRS container certification)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear MaterialsMECHANICAL ENGINEERS Linear 163,454.30 DollarsK274SA5H E070SUBCONTRACTED SRVS
200000 dollars (SRS Engineering support)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,565.47 DollarsZDEPTCON 0000CONTINGENCY

25565.5 DollarsFactors
No DepartmentNONE Linear 11,457.68 DollarsZDEPTESC 0000ESCALATION

11457.7 DollarsFactors
Activity ID: 1FCE99RB01 Description: Refurbish 1000 9975 Containers to Rev 02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Refurbish 1000 9975 Containers to Rev 2 1.00 each 0VQ 0 0 1,158,129 1,158,129 1,158,12900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,934 61,934061,934

Total for Activity 1FCE99RB01: 0 0 1,158,129 1,220,063 1,220,063061,934

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Refurbish 1000 9975 Containers to Rev 2

Resources

BOE Vendor Name - Accurate Machining Co.
Vendor Quote - By telephone.
Quote Received by - R. Dart
Date Received - 9/99
Item being quoted - Refurbishment of 9975 containers fabricated to revision 8, this will rework the 9975 containers to revision 9.
Other Info - NA
Availability - New fabrication.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear MaterialsNONE Linear 1,158,129.00 DollarsK274SA5H 0000SUBCONTRACTED SRVS

880 per container 1543 9975 containers
0.85292 [SYS 060300] Target Adj FY01-05 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0P
Activity ID: 1FCE99RB01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,581.21 DollarsZDEPTCON 0000CONTINGENCY

37581.2 DollarsFactors
No DepartmentNONE Linear 24,352.86 DollarsZDEPTESC 0000ESCALATION

24352.9 DollarsFactors
WBS No: 1FCE0Q Title: POC ACTIVITIES
Activity ID: 1FCEPOC000 Description: POC Packing- FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 POC Packing - FY00 1.00 each 16,127EE 16,127 376,033 0 376,033 559,128183,0950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,768 2,76802,768

Total for Activity 1FCEPOC000: 16,127 376,033 0 378,801 561,896183,0952,768

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - POC Packing - FY00

Resources

BOE Estimators Experience - Estimators experience is from the historical costs seen in the Residues program for packing POC's.
Experience Item Desc - This activity is for the packing of POC's in FY00.
Breakdown of Cost Data:
 Item - POC packing
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 689.12 HoursS100S750 M010STRAIGHT TIME BASE

1 FTE B371 82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 689.12 HoursS100S750 M010STRAIGHT TIME BASE
1 FTE B707 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,823.81 HoursKF10H750 R010STRAIGHT TIME BASE
7 FTE B371 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 5,512.92 HoursKF10H750 R010STRAIGHT TIME BASE
8 FTE B707 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 689.12 HoursKA10H750 T050STRAIGHT TIME BASE
1 FTE B371 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 689.12 HoursKB50H750 T050STRAIGHT TIME BASE
1 FTE B707 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 159.67 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE B371 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 159.67 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE B707 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,117.71 HoursKF10H751 R010OVERTIME BASE & PRE.
7 FTE B371 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0Q
Activity ID: 1FCEPOC000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,277.38 HoursKF10H751 R010OVERTIME BASE & PRE.

8 FTE B707 1 times/week19 weeks9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 159.67 HoursKA10H751 T050OVERTIME BASE & PRE.
1 FTE B371 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 159.67 HoursKB50H751 T050OVERTIME BASE & PRE.
1 FTE B707 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,613.13 DollarsZDEPTCON 0000CONTINGENCY

1613.13 DollarsFactors
No DepartmentNONE Linear 1,155.05 DollarsZDEPTESC 0000ESCALATION

1155.05 DollarsFactors
Activity ID: 1FCEPOC001 Description: POC Packing - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 POC Packing - FY01 1.00 each 23,545EE 23,545 549,190 0 549,190 802,437253,2470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,399 49,399049,399

Total for Activity 1FCEPOC001: 23,545 549,190 0 598,589 851,837253,24749,399

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - POC Packing - FY01

Resources

BOE Estimators Experience - Estimators experience is from the historical costs seen in the Residues program for packing POC's.
Experience Item Desc - This activity is for the packing of POC's in FY01.
Breakdown of Cost Data:
 Item - POC packing
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 411.90 HoursS100S750 M010STRAIGHT TIME BASE

1 FTE B707 56 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,669.69 HoursS100S750 M010STRAIGHT TIME BASE
1 FTE B371 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,295.24 HoursKF10H750 R010STRAIGHT TIME BASE
8 FTE B707 56 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11,687.80 HoursKF10H750 R010STRAIGHT TIME BASE
7 FTE B371 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,669.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 FTE B371 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 411.90 HoursKB50H750 T050STRAIGHT TIME BASE
1 FTE B707 56 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0Q
Activity ID: 1FCEPOC001

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 382.48 HoursS100S751 M010OVERTIME BASE & PRE.

1 FTE B371 1 times/week52 weeks9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 95.62 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE B707 1 times/week13 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 764.97 HoursKF10H751 R010OVERTIME BASE & PRE.
8 FTE B707 1 times/week13 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,677.38 HoursKF10H751 R010OVERTIME BASE & PRE.
7 FTE B371 1 times/week52 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 382.48 HoursKA10H751 T050OVERTIME BASE & PRE.
1 FTE B371 1 times/week52 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 95.62 HoursKB50H751 T050OVERTIME BASE & PRE.
1 FTE B707 1 times/week13 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,080.92 DollarsZDEPTCON 0000CONTINGENCY

30080.9 DollarsFactors
No DepartmentNONE Linear 19,318.17 DollarsZDEPTESC 0000ESCALATION

19318.2 DollarsFactors
Activity ID: 1FCEPOC010 Description: POC Procurement - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY00 PROC PIPE OVERPACK CONT 1.00 each 0HC 0 0 1,830,171 1,830,171 1,830,17100
2000 707 ENGINEERING SUPPORT 1.00 each 0EE 0 0 26,145 26,145 26,14500
3000 FY00 POC THREAD RE-WORK 1.00 each 777EE 777 15,579 0 15,579 23,1657,5860
4000 FY00 Procurement of Disposable Respirators 1.00 each 0EE 0 0 1,064 1,064 1,06400
5000 Pipe repairs, POC Assembly Equipment 1.00 each 0EE 0 0 22,597 22,597 22,59700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,485 9,48509,485

Total for Activity 1FCEPOC010: 777 15,579 1,879,978 1,905,042 1,912,6287,5869,485

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - FY00 PROC PIPE OVERPACK CONT

Resources

BOE Historical Data Source - FY00 cost estimate based on FY00 historical (contracted) costs.    Quantity required is provided by the projects, procurement 
schedule is contracted.
Item Desc - Procurement of Pipe Overpack Component, which consists of a 55 gallon drum with lid and filter, the 12" pipe container with filter, and the 
Celotex insulation between the 12" pipe and 55 gallon drum.  Does not include the material containers that are inside the 12" pipe.
Breakdown of Cost Data:
 Item - Component
 Units - Each
 Unit Cost - $1750
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Material StewardshipNONE Linear 1,830,171.00 DollarsK150SA5C 0000SUPPLIES

1750 dollars/component 1120 POC
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0Q
Activity ID: 1FCEPOC010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2000 - 707 ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Gilmour and Maier (mechanical engineering), Browdy (cost estimating)
Experience Item Desc - 707 engineering support: specifications for POC's and POC packaging.
Breakdown of Cost Data:
 Item - subcontract services
 Units - 1 lot
 Unit Cost - $70/hr billing rate (Maier, Informatics)
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Bldg 707 Closure ProjectsMECHANICAL ENGINEERS Linear 26,145.30 DollarsKB00SA5H E070SUBCONTRACTED SRVS

70 dollars/hour for specs 400 hours (200 POC, 200 packaging)
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3000 - FY00 POC THREAD RE-WORK

Resources

BOE Estimators Experience - Mike Stanley is an engineer in the SNM Shipping project.
Experience Item Desc - This line item is for the re-work of POC threads.
Breakdown of Cost Data:
 Item - POC re-work
 Units - 1 lot
 Unit Cost - $30K
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 635.48 HoursKF10H750 L050STRAIGHT TIME BASE

680.56 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Material StewardshipFOREMEN / TEAM LEADS / GROUP Linear 141.22 HoursK150S750 M010STRAIGHT TIME BASE
151.24 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - FY00 Procurement of Disposable Respirators

Resources

BOE Estimators Experience - Mike Stanley is an engineer in the SNM Shipping project.
Experience Item Desc - This line item is for the procurement of disposable respirators.
Breakdown of Cost Data:
 Item - disposable repirator
 Units - 1 each
 Unit Cost - $10
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 1,064.49 DollarsK278SA5C 0000SUPPLIES

10 dollars/mask 19 weeks6 masks/week
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 5000 - Pipe repairs, POC Assembly Equipment
BOE  

Estimators Experience - Jeff Schatz and Dan Kunz, Warehouse and POC assembly managers.
Experience Item Desc - Miscellaneous as described in resource list.
Breakdown of Cost Data:
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Rocky Flats Closure Project
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WBS No: 1FCE0Q
Activity ID: 1FCEPOC010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Miscellaneous as described in resource list
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 6,349.57 DollarsK278SA5C 0000SUPPLIES

6800 dollars Roller conveyers for assembly
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Special Nuclear Materials RemovalNONE Linear 3,361.54 DollarsK278SA5C 0000SUPPLIES
3600 dollars Chain hoist and A-frame

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 6,536.33 DollarsK278SA5C 0000SUPPLIES
35 dollars/pallet 200 Reinforced POC pallets

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 3,268.16 DollarsK278SA5C 0000SUPPLIES
7 pipes 500 Dollars per pipe, ship & repair

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 3,081.41 DollarsK278SA5C 0000SUPPLIES
3300 dollars POC/pipe stabilizing strapping

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,527.13 DollarsZDEPTCON 0000CONTINGENCY

5527.13 DollarsFactors
No DepartmentNONE Linear 3,957.59 DollarsZDEPTESC 0000ESCALATION

3957.59 DollarsFactors
Activity ID: 1FCEPOC02 Description: POC Packing - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 POC Packing - FY02 1.00 each 12,445EE 12,445 290,403 0 290,403 392,915102,5120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,726 58,726058,726

Total for Activity 1FCEPOC02: 12,445 290,403 0 349,129 451,641102,51258,726

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - POC Packing - FY02

Resources

BOE Estimators Experience - Estimators experience is from the historical costs seen in the Residues program for packing POC's.
Experience Item Desc - This activity is for the packing of POC's in FY01.
Breakdown of Cost Data:
 Item - POC packing
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,125.38 HoursS100S750 M010STRAIGHT TIME BASE

1 FTE B371 153 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCE0Q
Activity ID: 1FCEPOC02

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 7,877.68 HoursKF10H750 R010STRAIGHT TIME BASE

7 FTE B371 153 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,125.38 HoursKA10H750 T050STRAIGHT TIME BASE
1 FTE B371 153 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 257.44 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE B371 1 times/week35 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,802.08 HoursKF10H751 R010OVERTIME BASE & PRE.
7 FTE B371 1 times/week35 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 257.44 HoursKA10H751 T050OVERTIME BASE & PRE.
1 FTE B371 1 times/week35 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,364.88 DollarsZDEPTCON 0000CONTINGENCY

40364.9 DollarsFactors
No DepartmentNONE Linear 18,361.48 DollarsZDEPTESC 0000ESCALATION

18361.5 DollarsFactors
Activity ID: 1FCEPOC020 Description: POC Procurement - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 FY01 PROC PIPE OVERPACK CONT 1.00 each 0HC 0 0 6,334,678 6,334,678 6,334,67800
2000 707 ENGINEERING SUPPORT 1.00 each 0EE 0 0 11,442 11,442 11,44200
4000 FY01 Procurement of Disposable Respirators 1.00 each 0EE 0 0 2,550 2,550 2,55000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 336,579 336,5790336,579

Total for Activity 1FCEPOC020: 0 0 6,348,670 6,685,249 6,685,2490336,579

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - FY01 PROC PIPE OVERPACK CONT

Resources

BOE Historical Data Source - FY01 cost estimate based on FY00 historical (contracted) costs.    Quantity required is provided by the projects, procurement 
schedule is contracted.
Item Desc - procurement of Pipe Overpack Component, which consists of a 55 gallon drum with lid and filter, the 12" pipe container with filter, and the 
Celotex insulation between the 12" pipe and 55 gallon drum.  Does not include the material containers that are inside the 12" pipe.
Breakdown of Cost Data:
 Item - Component
 Units - Each
 Unit Cost - $1750
 Unit Cost Adjustment factor - 1.11
 Revised Unit Cost - $1947
 Basis for adjustment - contract price increase over FY00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Material StewardshipNONE Linear 6,334,678.00 DollarsK150SA5C 0000SUPPLIES

1947 dollars/component 3981 POC
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 2000 - 707 ENGINEERING SUPPORT
BOE Estimators Experience - Gilmour and Maier (mechanical engineering), Browdy (cost estimating)

Experience Item Desc - 707 engineering support: specifications for POC's and packaging.
Breakdown of Cost Data:
 Item - subcontract services
 Units - 1 lot
 Unit Cost - $70/hr billing rate (Maier, Informatics)
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WBS No: 1FCE0Q
Activity ID: 1FCEPOC020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Bldg 707 Closure ProjectsMECHANICAL ENGINEERS Linear 11,441.80 DollarsKB00SA5H E070SUBCONTRACTED SRVS

70 dollars/hour for specs 200 hours (100 POC, 100 packaging)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4000 - FY01 Procurement of Disposable Respirators

Resources

BOE Estimators Experience - Mike Stanley is an engineer in the SNM Shipping project.
Experience Item Desc - This line item is for the procurement of disposable respirators.
Breakdown of Cost Data:
 Item - disposable repirator
 Units - 1 each
 Unit Cost - $10
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalNONE Linear 2,549.89 DollarsK278SA5C 0000SUPPLIES

10 dollars/mask 52 weeks6 masks/week
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 203,080.80 DollarsZDEPTCON 0000CONTINGENCY

203081 DollarsFactors
No DepartmentNONE Linear 133,498.30 DollarsZDEPTESC 0000ESCALATION

133498 DollarsFactors
WBS No: 1FCE0R Title: PRODUCTION CONTROL
Activity ID: 1FCEPROD00 Description: Production Control - FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 PRODUCTION CONTROL OPERATIONS 1.00 each 1,821EE 1,821 73,968 276,673 350,642 386,73836,0970
Total for Activity 1FCEPROD00: 1,821 73,968 276,673 350,642 386,73836,0970

Line Item 1000 - PRODUCTION CONTROL OPERATIONS
BOE Estimators Experience - Estimated by Ron Piburn.  Mr. Piburn has 5+ years of production control management experience at RFETS.

Experience Item Desc - Please see activity scope description for detail.  Travel and supplies requirements based on FY99 requirements and usage (Site "P&I" 
system data).  Also, $140K allotted for FY00 to complete development and implementation of the Bar-Coding System for Residues and Waste in-process 
documentation, based on remaining work to be completed and FY99 purchase orders in place.
Breakdown of Cost Data:
 Item - 6 FTE's (estimated FY00 LOE requirements for operations), plus nonlabor 
 described in "Units".
 Units - 1 lot, = Production Control Manager (B&W), 3 Material Expeditors (SSOC), 371
 Expeditor (Tenera), Admin/Action Center Coordinator (Informatics).  Travel = $22K, 
 Supplies/Computers = $20K.
 Unit Cost - 1810 hr/FTE (current BEST FTE calculation).  $200,000/yr (Tenera and 
 Informatics billing rate), all others @ $70/hr blended subcontract rate (directive 
 given during FY99 Budcall).
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCE0R
Activity ID: 1FCEPROD00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
SSOC SalariedOTHER ENGINEERS Linear 606.94 HoursS100S750 E130STRAIGHT TIME BASE

650 L. Giron 1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ENGINEERS Linear 606.94 HoursS100S750 E130STRAIGHT TIME BASE
650 B. Land 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 606.94 HoursK278S750 M020STRAIGHT TIME BASE
650 S. Romano 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 46,407.92 DollarsK278SA57 E130LATA
700 A. Hodges 71 dollarsw/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 35,949.79 DollarsK278SA57 E130LATA
700 M. Coubrough 55 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 46,407.92 DollarsK278SA57 E130LATA
700 S. Bokan 71 dollarsw/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 40,525.22 DollarsK278SA57 E130LATA
700 J. Newland 62 dollarsw/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalNONE Linear 9,337.61 DollarsK278SA5C 0000SUPPLIES
10000 supplies

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 49,022.45 DollarsK278SA5H E130SUBCONTRACTED SRVS
700 G. Brienza 75 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 49,022.45 DollarsK278SA5H E130SUBCONTRACTED SRVS
700 L. Miller 75 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FCEPROD01 Description: Production Control - FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 PRODUCTION CONTROL OPERATIONS 1.00 each 4,068EE 4,068 167,626 509,385 677,011 756,96979,9580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,481 40,481040,481

Total for Activity 1FCEPROD01: 4,068 167,626 509,385 717,492 797,45079,95840,481
Line Item 1000 - PRODUCTION CONTROL OPERATIONS

BOE Estimators Experience - Estimated by Ron Piburn.  Mr. Piburn has 5+ years of production control management experience at RFETS.
Experience Item Desc - Please see activity scope description for detail.  Travel and supplies requirements based on FY99 requirements and usage (Site "P&I" 
system data).  Also, $140K allotted for FY00 to complete development and implementation of the Bar-Coding System for Residues and Waste in-process 
documentation, based on remaining work to be completed and FY99 purchase orders in place.
Breakdown of Cost Data:
 Item - 6 FTE's (estimated FY00 LOE requirements for operations), plus nonlabor 
 described in "Units".
 Units - 1 lot, = Production Control Manager (B&W), 3 Material Expeditors (SSOC), 371
 Expeditor (Tenera), Admin/Action Center Coordinator (Informatics).  Travel = $22K, 
 Supplies/Computers = $20K.
 Unit Cost - 1810 hr/FTE (current BEST FTE calculation).  $200,000/yr (Tenera and 
 Informatics billing rate), all others @ $70/hr blended subcontract rate (directive 
 given during FY99 Budcall).
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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WBS No: 1FCE0R
Activity ID: 1FCEPROD01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE

1810 L. Giron 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ENGINEERS Linear 1,109.45 HoursS100S750 E130STRAIGHT TIME BASE
1810 B. Land 0.75 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK278S750 M020STRAIGHT TIME BASE
1810 S. Romano 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 21,913.10 DollarsK278SA57 E130LATA
1950 M. Coubrough 55 dollars/hr0.25 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 28,287.81 DollarsK278SA57 E130LATA
1950 A. Hodges 71 dollarsw/hr0.25 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 113,151.30 DollarsK278SA57 E130LATA
1950 S. Bokan 71 dollarsw/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 98,808.14 DollarsK278SA57 E130LATA
1950 J. Newland 62 dollarsw/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 8,172.72 DollarsK278SA5C 0000SUPPLIES
10000 supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 119,526.00 DollarsK278SA5H E130SUBCONTRACTED SRVS
1950 G. Brienza 75 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 119,526.00 DollarsK278SA5H E130SUBCONTRACTED SRVS
1950 L. Miller 75 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,563.60 DollarsZDEPTCON 0000CONTINGENCY

24563.6 DollarsFactors
No DepartmentNONE Linear 15,917.36 DollarsZDEPTESC 0000ESCALATION

15917.4 DollarsFactors
Activity ID: 1FCEPROD02 Description: Production Control - FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 PRODUCTION CONTROL OPERATIONS 1.00 each 1,479EE 1,479 79,067 422,717 501,784 529,69427,9100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,985 79,985079,985

Total for Activity 1FCEPROD02: 1,479 79,067 422,717 581,769 609,68027,91079,985
Line Item 1000 - PRODUCTION CONTROL OPERATIONS

BOE Estimators Experience - Estimated by Ron Piburn.  Mr. Piburn has 5+ years of production control management experience at RFETS.
Experience Item Desc - Please see activity scope description for detail.  Travel and supplies requirements based on FY99 requirements and usage (Site "P&I" 
system data).  Also, $140K allotted for FY00 to complete development and implementation of the Bar-Coding System for Residues and Waste in-process 
documentation, based on remaining work to be completed and FY99 purchase orders in place.
Breakdown of Cost Data:
 Item - 6 FTE's (estimated FY00 LOE requirements for operations), plus nonlabor 
 described in "Units".
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WBS No: 1FCE0R
Activity ID: 1FCEPROD02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 lot, = Production Control Manager (B&W), 3 Material Expeditors (SSOC), 371
 Expeditor (Tenera), Admin/Action Center Coordinator (Informatics).  Travel = $22K, 
 Supplies/Computers = $20K.
 Unit Cost - 1810 hr/FTE (current BEST FTE calculation).  $200,000/yr (Tenera and 
 Informatics billing rate), all others @ $70/hr blended subcontract rate (directive 
 given during FY99 Budcall).
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Special Nuclear Materials RemovalMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK278S750 M020STRAIGHT TIME BASE

1810 S. Romano 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 91,714.22 DollarsK278SA57 E130LATA
1810 J. Newland 62 dollarsw/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 105,027.60 DollarsK278SA57 E130LATA
1810 S. Bokan 71 dollarsw/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalNONE Linear 4,086.36 DollarsK278SA5C 0000SUPPLIES
5000 supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 110,944.60 DollarsK278SA5H E130SUBCONTRACTED SRVS
1810 G. Brienza 75 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 110,944.60 DollarsK278SA5H E130SUBCONTRACTED SRVS
1810 L. Miller 75 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 55,232.09 DollarsZDEPTCON 0000CONTINGENCY

55232.1 DollarsFactors
No DepartmentNONE Linear 24,753.38 DollarsZDEPTESC 0000ESCALATION

24753.4 DollarsFactors
WBS No: 1FCE0S Title: B371 SUPPORT
Activity ID: 1FCE371000 Description: SNM Removal -  B371 Support Activities - FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Building 371 Support 10 Gal pack 1.00 each 2,058EE 2,058 64,766 0 64,766 96,37231,6060
1050 Building 371 Support Receive Residues 1.00 each 1,277EE 1,277 32,423 0 32,423 48,24515,8220
1100 Building 371 Support Vault Access 1.00 each 426EE 426 8,648 0 8,648 12,8684,2200
1150 Building 371 Support HSP 31.11 1.00 each 213EE 213 5,512 0 5,512 8,2012,6900
1200 Building 371 Support Empty  POC's 1.00 each 532EE 532 11,587 0 11,587 17,2415,6540
1250 Building 371 Material Moves 1.00 each 5,896EE 5,896 138,553 0 138,553 206,16767,6140
1350 Building 371 Secondary Waste 1.00 each 4,824EE 4,824 103,305 0 103,305 153,71850,4130
1400 Building 371 Empty Drum Moves 1.00 each 426EE 426 9,197 0 9,197 13,6854,4880
1500 Building 371Measurement Supervision 1.00 each 910EE 910 25,137 0 25,137 37,40312,2670

Total for Activity 1FCE371000: 16,562 399,127 0 399,127 593,902194,7740
Line Item 1000 - Building 371 Support 10 Gal pack

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Packaging of residue items for transfer between processing buildings.
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WBS No: 1FCE0S
Activity ID: 1FCE371000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 709.66 HoursS100S750 E130STRAIGHT TIME BASE

1  M. Young 760 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedOTHER ENGINEERS Linear 709.66 HoursS100S750 E130STRAIGHT TIME BASE
1 s. Usselman 760 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 70.97 HoursS100S750 M010STRAIGHT TIME BASE
1 FTE 1 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 283.86 HoursKF10H750 R010STRAIGHT TIME BASE
4 FTE 1 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.97 HoursKA10H750 T050STRAIGHT TIME BASE
1 FTE 1 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.48 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 141.93 HoursKF10H751 R010OVERTIME BASE & PRE.
4 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.48 HoursKA10H751 T050OVERTIME BASE & PRE.
1 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Building 371 Support Receive Residues

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Receipt of residue items from transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 141.93 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 2 times/week19 weeks4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 567.73 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 2 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0S
Activity ID: 1FCE371000

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 141.93 HoursKA10H750 T050STRAIGHT TIME BASE

1 fte 2 times/week19 weeks4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 70.97 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 2 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 283.86 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 2 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.97 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 2 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - Building 371 Support Vault Access

Resources

BOE Estimators Experience - Derived from support required to access vaults for SNM.
Experience Item Desc - This allows controlled access to the vaults for SNM.
Breakdown of Cost Data:
 Item - LOE support for vault access.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 425.79 HoursKF10H750 R010STRAIGHT TIME BASE

2 fte 3 times/week19 weeks4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1150 - Building 371 Support HSP 31.11

Resources

BOE Estimators Experience - Derived from support required to do HSP 31.11 surveillances.
Experience Item Desc - This allows completion of HSP 31.11 surveillances.
Breakdown of Cost Data:
 Item - LOE support for HSP 31.11 surveillances.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.48 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.5 times/week19 weeks4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 70.97 HoursKF10H750 R010STRAIGHT TIME BASE
2 fte 0.5 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.48 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 0.5 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 17.74 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 35.48 HoursKF10H751 R010OVERTIME BASE & PRE.
2 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCE0S
Activity ID: 1FCE371000

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.74 HoursKA10H751 T050OVERTIME BASE & PRE.

1 fte 0.5 times/week19 weeks2 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Building 371 Support Empty  POC's

Resources

BOE Estimators Experience - Derived from support required to bring empty POC's into the building for packaging.
Experience Item Desc - This allows bringing empty POC's into the building for packaging.
Breakdown of Cost Data:
 Item - LOE support for empty POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 106.45 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 3 times/week19 weeks2 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 425.79 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 3 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1250 - Building 371 Material Moves

Resources

BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.
Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 689.12 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,445.58 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 689.12 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 153.14 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 765.68 HoursKF10H751 R010OVERTIME BASE & PRE.
5 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 153.14 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 1350 - Building 371 Secondary Waste
BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.

Experience Item Desc - This allows removal of waste from the processing areas.
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WBS No: 1FCE0S
Activity ID: 1FCE371000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 689.12 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,445.58 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 689.12 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Building 371 Empty Drum Moves

Resources

BOE Estimators Experience - Derived from support required to move empty drums in and out of the processing areas.
Experience Item Desc - This allows movement of empty drums.
Breakdown of Cost Data:
 Item - LOE support for movement of empty drums.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 70.97 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week19 weeks4 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 283.86 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.97 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 1 times/week19 weeks4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1500 - Building 371Measurement Supervision

Resources

BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.
Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 910.42 HoursS100S750 M010STRAIGHT TIME BASE

650 hours 1.5 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Rocky Flats Closure Project
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WBS No: 1FCE0S
Activity ID: 1FCE371001

Activity Filter * Starts In FY *
Activity ID: 1FCE371001 Description: SNM Removal -  B371 Support Activities - FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Building 371 Support 10 Gal pack 1.00 each 4,488EE 4,488 140,044 0 140,044 206,84566,8010
1050 Building 371 Support Receive Residues 1.00 each 3,060EE 3,060 77,666 0 77,666 114,71337,0470
1100 Building 371 Support Vault Access 1.00 each 1,020EE 1,020 20,715 0 20,715 30,5969,8810
1150 Building 371 Support HSP 31.11 1.00 each 510EE 510 13,202 0 13,202 19,5006,2980
1200 Building 371 Suppor Empty POC's 1.00 each 1,275EE 1,275 27,756 0 27,756 40,99513,2390
1250 Building 371 Material Moves 1.00 each 14,285EE 14,285 335,705 0 335,705 495,837160,1310
1350 Building 371 Secondary Waste 1.00 each 11,688EE 11,688 250,303 0 250,303 369,697119,3940
1400 Building 371 Empty Drum Moves 1.00 each 1,020EE 1,020 22,031 0 22,031 32,54010,5090
1500 Building 371 Measurement Supervision 1.00 each 1,479EE 1,479 40,842 0 40,842 60,32419,4820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 73,320 73,320073,320

Total for Activity 1FCE371001: 38,825 928,265 0 1,001,585 1,444,368442,78273,320

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Building 371 Support 10 Gal pack

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Packaging of residue items for transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE

1 FTE S. Usselman 1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE
1  M. Young 1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S750 M010STRAIGHT TIME BASE
1 FTE 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 679.97 HoursKF10H750 R010STRAIGHT TIME BASE
4 FTE 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 169.99 HoursKA10H750 T050STRAIGHT TIME BASE
1 FTE 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 339.98 HoursKF10H751 R010OVERTIME BASE & PRE.
4 FTE 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.00 HoursKA10H751 T050OVERTIME BASE & PRE.
1 FTE 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1050 - Building 371 Support Receive Residues
BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.

Experience Item Desc - Receipt of residue items from transfer between processing buildings.
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Activity ID: 1FCE371001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 339.98 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 2 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,359.94 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 2 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 339.98 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 2 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 679.97 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 169.99 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - Building 371 Support Vault Access

Resources

BOE Estimators Experience - Derived from support required to access vaults for SNM.
Experience Item Desc - This allows controlled access to the vaults for SNM.
Breakdown of Cost Data:
 Item - LOE support for vault access.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,019.95 HoursKF10H750 R010STRAIGHT TIME BASE

2 fte 3 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1150 - Building 371 Support HSP 31.11

Resources

BOE Estimators Experience - Derived from support required to do HSP 31.11 surveillances.
Experience Item Desc - This allows completion of HSP 31.11 surveillances.
Breakdown of Cost Data:
 Item - LOE support for HSP 31.11 surveillances.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.5 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 169.99 HoursKF10H750 R010STRAIGHT TIME BASE
2 fte 0.5 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.00 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 0.5 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 42.50 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 0.5 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 85.00 HoursKF10H751 R010OVERTIME BASE & PRE.
2 fte 0.5 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.50 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 0.5 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Building 371 Suppor Empty POC's

Resources

BOE Estimators Experience - Derived from support required to bring empty POC's into the building for packaging.
Experience Item Desc - This allows bringing empty POC's into the building for packaging.
Breakdown of Cost Data:
 Item - LOE support for empty POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 254.99 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 3 times/week52 weeks2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,019.95 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 3 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1250 - Building 371 Material Moves

Resources

BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.
Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,669.69 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 227 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,348.43 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,669.69 HoursKA10H750 T050STRAIGHT TIME BASE

1 fte 227 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 371.04 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 227 days2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,855.21 HoursKF10H751 R010OVERTIME BASE & PRE.
5 fte 227 days2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 371.04 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 227 days2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1350 - Building 371 Secondary Waste

Resources

BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.
Experience Item Desc - This allows removal of waste from the processing areas.
Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,669.69 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 227 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,348.43 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,669.69 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Building 371 Empty Drum Moves

Resources

BOE Estimators Experience - Derived from support required to move empty drums in and out of the processing areas.
Experience Item Desc - This allows movement of empty drums.
Breakdown of Cost Data:
 Item - LOE support for movement of empty drums.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 679.97 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 169.99 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1500 - Building 371 Measurement Supervision

Resources

BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.
Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE

1810 hours 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,490.41 DollarsZDEPTCON 0000CONTINGENCY

44490.4 DollarsFactors
No DepartmentNONE Linear 28,830.06 DollarsZDEPTESC 0000ESCALATION

28830.1 DollarsFactors
Activity ID: 1FCE371002 Description: SNM Removal -  B371 Support Activities - FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Building 371 Move Support 1.00 each 2,959EE 2,959 101,211 0 101,211 136,93935,7280
1050 Building 371 Receive Residues 1.00 each 2,295EE 2,295 57,883 0 57,883 78,31620,4330
1100 Building 371 Support Vault Access 1.00 each 1,020EE 1,020 20,715 0 20,715 28,0287,3120
1150 Building 371 Support HSP 31.11 1.00 each 102EE 102 2,640 0 2,640 3,5739320
1200 Building 371 Support Empty POC's 1.00 each 425EE 425 9,252 0 9,252 12,5183,2660
1250 Building 371 Material Moves 1.00 each 7,480EE 7,480 175,322 0 175,322 237,21061,8890
1350 Building 371 Secondary Waste 1.00 each 11,739EE 11,739 251,405 0 251,405 340,15188,7460
1400 Building 371 Empty Drum Moves 1.00 each 1,020EE 1,020 22,031 0 22,031 29,8087,7770
1500 Building 371 Measurement Supervision 1.00 each 1,479EE 1,479 40,842 0 40,842 55,26014,4170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 139,195 139,1950139,195

Total for Activity 1FCE371002: 28,519 681,302 0 820,497 1,060,997240,500139,195

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Building 371 Move Support

Resources

BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.
Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE

1  M. Young 1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Activity Filter * Starts In FY *
SSOC SalariedOTHER ENGINEERS Linear 1,479.26 HoursS100S750 E130STRAIGHT TIME BASE

1  S. Usselman 1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Building 371 Receive Residues

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Receipt of residue items from transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 679.97 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 679.97 HoursKA10H750 T050STRAIGHT TIME BASE
4 fte 52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 339.98 HoursKF10H751 R010OVERTIME BASE & PRE.
4 fte 52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 339.98 HoursKA10H751 T050OVERTIME BASE & PRE.
4 fte 52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - Building 371 Support Vault Access

Resources

BOE Estimators Experience - Derived from support required to access vaults for SNM.
Experience Item Desc - This allows controlled access to the vaults for SNM.
Breakdown of Cost Data:
 Item - LOE support for vault access.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,019.95 HoursKF10H750 R010STRAIGHT TIME BASE

2 fte 3 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 1150 - Building 371 Support HSP 31.11
BOE Estimators Experience - Derived from support required to do HSP 31.11 surveillances.

Experience Item Desc - This allows completion of HSP 31.11 surveillances.
Breakdown of Cost Data:
 Item - LOE support for HSP 31.11 surveillances.
 Units - 1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 17.00 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.1 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 34.00 HoursKF10H750 R010STRAIGHT TIME BASE
2 fte 0.1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.00 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 0.1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.50 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 0.1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 17.00 HoursKF10H751 R010OVERTIME BASE & PRE.
2 fte 0.1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.50 HoursKA10H751 T050OVERTIME BASE & PRE.
1 fte 0.1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Building 371 Support Empty POC's

Resources

BOE Estimators Experience - Derived from support required to bring empty POC's into the building for packaging.
Experience Item Desc - This allows bringing empty POC's into the building for packaging.
Breakdown of Cost Data:
 Item - LOE support for empty POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week52 weeks2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 339.98 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1250 - Building 371 Material Moves
BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.

Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0S
Activity ID: 1FCE371002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 764.97 HoursS100S750 M010STRAIGHT TIME BASE
1 fte 2 times/week52 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,824.83 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 2 times/week52 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,529.93 HoursKA10H750 T050STRAIGHT TIME BASE
2 fte 2 times/week52 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 849.96 HoursKF10H751 R010OVERTIME BASE & PRE.
5 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 339.98 HoursKA10H751 T050OVERTIME BASE & PRE.
2 fte 2 times/week52 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1350 - Building 371 Secondary Waste

Resources

BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.
Experience Item Desc - This allows removal of waste from the processing areas.
Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,677.04 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 228 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,385.21 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 228 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,677.04 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 228 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Building 371 Empty Drum Moves

Resources

BOE Estimators Experience - Derived from support required to move empty drums in and out of the processing areas.
Experience Item Desc - This allows movement of empty drums.
Breakdown of Cost Data:
 Item - LOE support for movement of empty drums.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0S
Activity ID: 1FCE371002

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.99 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week52 weeks4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 679.97 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 169.99 HoursKA10H750 T050STRAIGHT TIME BASE
1 fte 1 times/week52 weeks4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1500 - Building 371 Measurement Supervision

Resources

BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.
Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE

1810 hours 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,117.80 DollarsZDEPTCON 0000CONTINGENCY

96117.8 DollarsFactors
No DepartmentNONE Linear 43,077.15 DollarsZDEPTESC 0000ESCALATION

43077.2 DollarsFactors
WBS No: 1FCE0T Title: B707 SUPPORT
Activity ID: 1FCE707000 Description: SNM Removal -  B707 Support Activities - FY00 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Building 707 Support 10 Gal pack 1.00 each 1,756EE 1,756 41,183 46,735 87,917 108,01520,0970
1050 Building 707 Support Receive Residues 1.00 each 479EE 479 10,211 0 10,211 15,1944,9830
1100 Building 707 Support Empty Drum Moves 1.00 each 1,064EE 1,064 23,174 0 23,174 34,48311,3090
1150 Building 707 Support HSP 31.11 1.00 each 213EE 213 6,069 0 6,069 9,0302,9610
1200 Building 707 Empty POC's 1.00 each 766EE 766 16,669 0 16,669 24,8038,1340
1250 Building 707 Material Moves 1.00 each 9,265EE 9,265 216,092 0 216,092 321,545105,4530
1300 Building 707 Secondary Waste 1.00 each 4,135EE 4,135 84,279 45,521 129,800 170,92841,1280
1400 Building 707 Measurement Supervison 1.00 each 910EE 910 25,137 0 25,137 37,40312,2670

Total for Activity 1FCE707000: 18,588 422,813 92,256 515,068 721,401206,3330
Line Item 1000 - Building 707 Support 10 Gal pack

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Packaging of residue items for transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0T
Activity ID: 1FCE707000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 159.67 HoursS100S750 M010STRAIGHT TIME BASE

1 FTE 1 times/week19 weeks9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 638.69 HoursKF10H750 R010STRAIGHT TIME BASE
4 FTE 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 638.69 HoursKB50H750 T050STRAIGHT TIME BASE
4 FTE 1 times/week19 weeks9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 35.48 HoursS100S751 M010OVERTIME BASE & PRE.
1 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 141.93 HoursKF10H751 R010OVERTIME BASE & PRE.
4 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 141.93 HoursKB50H751 T050OVERTIME BASE & PRE.
4 FTE 1 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 46,734.73 DollarsK278SA57 E130LATA
1 FTE 65 dollars/hr770 S. Martin

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Building 707 Support Receive Residues

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Receipt of residue items from transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 53.22 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week19 weeks3 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 212.90 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week19 weeks3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 212.90 HoursKB50H750 T050STRAIGHT TIME BASE
4 fte 1 times/week19 weeks3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 1100 - Building 707 Support Empty Drum Moves
BOE Estimators Experience - Derived from support required to move empty drums in and out of the processing areas.

Experience Item Desc - This allows movement of empty drums.
Breakdown of Cost Data:
 Item - LOE support for movement of empty drums.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0T
Activity ID: 1FCE707000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 212.90 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 4 times/week19 weeks3 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 851.59 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 4 times/week19 weeks3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1150 - Building 707 Support HSP 31.11

Resources

BOE Estimators Experience - Derived from support required to do HSP 31.11 surveillances.
Experience Item Desc - This allows completion of HSP 31.11 surveillances.
Breakdown of Cost Data:
 Item - LOE support for HSP 31.11 surveillances.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 17.74 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.5 times/week19 weeks2 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 35.48 HoursKF10H750 R010STRAIGHT TIME BASE
2 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 35.48 HoursKB50H750 T050STRAIGHT TIME BASE
2 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 17.74 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 35.48 HoursKF10H751 R010OVERTIME BASE & PRE.
2 fte 0.5 times/week19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 70.97 HoursKB50H751 T050OVERTIME BASE & PRE.
2 fte 19 weeks2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Building 707 Empty POC's

Resources

BOE Estimators Experience - Derived from support required to bring empty POC's into the building for packaging.
Experience Item Desc - This allows bringing empty POC's into the building for packaging.
Breakdown of Cost Data:
 Item - LOE support for empty POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCE0T
Activity ID: 1FCE707000

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 153.14 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 82 days2 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 612.55 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1250 - Building 707 Material Moves

Resources

BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.
Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 689.12 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,445.58 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,445.58 HoursKB50H750 T050STRAIGHT TIME BASE
5 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 153.14 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 765.68 HoursKF10H751 R010OVERTIME BASE & PRE.
5 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 765.68 HoursKB50H751 T050OVERTIME BASE & PRE.
5 fte 82 days2 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1300 - Building 707 Secondary Waste

Resources

BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.
Experience Item Desc - This allows removal of waste from the processing areas.
Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,445.58 HoursKF10H750 R010STRAIGHT TIME BASE

5 fte 82 days9 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 689.12 HoursKB50H750 T050STRAIGHT TIME BASE
1 fte 82 days9 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1FCE0T
Activity ID: 1FCE707000

Activity Filter * Starts In FY *
Special Nuclear Materials RemovalFOREMEN / TEAM LEADS / GROUP Linear 45,520.84 DollarsK278SA5H M010SUBCONTRACTED SRVS

1 fte M. Peterson 65 dollars750 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Building 707 Measurement Supervison

Resources

BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.
Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 910.42 HoursS100S750 M010STRAIGHT TIME BASE

650 hours 1.5 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FCE707001 Description: SNM Removal -  B707 Support Activities - FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 Building 707 Support 10 Gal pack 1.00 each 971EE 971 22,765 103,589 126,354 137,21410,8590
1050 Building 707 Support Receive Residues 1.00 each 265EE 265 5,645 0 5,645 8,3372,6920
1100 Building 707 Support Empty Drum Moves 1.00 each 2,550EE 2,550 55,511 0 55,511 81,99026,4790
1150 Building 707 Support HSP 31.11 1.00 each 98EE 98 2,703 0 2,703 3,9931,2890
1200 Building 707 Empty POC's 1.00 each 490EE 490 10,675 0 10,675 15,7675,0920
1250 Building 707 Material Moves 1.00 each 5,933EE 5,933 138,391 0 138,391 204,40366,0120
1300 Building 707 Secondary Waste 1.00 each 10,018EE 10,018 204,203 103,589 307,792 405,19697,4050
1400 Building 707  Measurement Supervision 1.00 each 1,479EE 1,479 40,842 0 40,842 60,32419,4820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,627 48,627048,627

Total for Activity 1FCE707001: 21,805 480,735 207,178 736,541 965,851229,31148,627

Cost Element Skill Quantity UnitsCurve

Line Item 1000 - Building 707 Support 10 Gal pack

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Packaging of residue items for transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 88.27 HoursS100S750 M010STRAIGHT TIME BASE

1 FTE 1 times/week12 weeks9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
4 FTE 1 times/week12 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 353.06 HoursKB50H750 T050STRAIGHT TIME BASE
4 FTE 1 times/week12 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCE0T
Activity ID: 1FCE707001

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.

1 FTE 1 times/week12 weeks2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 78.46 HoursKF10H751 R010OVERTIME BASE & PRE.
4 FTE 1 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 78.46 HoursKB50H751 T050OVERTIME BASE & PRE.
4 FTE 1 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalOTHER ENGINEERS Linear 103,589.20 DollarsK278SA57 E130LATA
1 FTE 65 dollars/hr1950 S. Martin

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1050 - Building 707 Support Receive Residues

Resources

BOE Estimators Experience - Derived from packaging of pits, highly enriched uranium, and residue items for transfer between processing buildings.
Experience Item Desc - Receipt of residue items from transfer between processing buildings.
Breakdown of Cost Data:
 Item - LOE support for residue processing prior to packaging into POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 29.42 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 1 times/week12 weeks3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 1 times/week12 weeks3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 117.69 HoursKB50H750 T050STRAIGHT TIME BASE
4 fte 1 times/week12 weeks3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - Building 707 Support Empty Drum Moves

Resources

BOE Estimators Experience - Derived from support required to move empty drums in and out of the processing areas.
Experience Item Desc - This allows movement of empty drums.
Breakdown of Cost Data:
 Item - LOE support for movement of empty drums.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 509.98 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 4 times/week52 weeks3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,039.91 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 4 times/week52 weeks3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1150 - Building 707 Support HSP 31.11
BOE Estimators Experience - Derived from support required to do HSP 31.11 surveillances.

Experience Item Desc - This allows completion of HSP 31.11 surveillances.

6/23/00 10:46:34 AMPage 376 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCE
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WBS No: 1FCE0T
Activity ID: 1FCE707001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - LOE support for HSP 31.11 surveillances.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 0.5 times/week12 weeks2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 19.61 HoursKF10H750 R010STRAIGHT TIME BASE
2 fte 0.5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKB50H750 T050STRAIGHT TIME BASE
2 fte 0.5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.81 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 0.5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 19.61 HoursKF10H751 R010OVERTIME BASE & PRE.
2 fte 0.5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKB50H751 T050OVERTIME BASE & PRE.
2 fte 0.5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1200 - Building 707 Empty POC's

Resources

BOE Estimators Experience - Derived from support required to bring empty POC's into the building for packaging.
Experience Item Desc - This allows bringing empty POC's into the building for packaging.
Breakdown of Cost Data:
 Item - LOE support for empty POC's.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 98.07 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 5 times/week12 weeks2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 392.29 HoursKF10H750 R010STRAIGHT TIME BASE
4 fte 5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1250 - Building 707 Material Moves
BOE Estimators Experience - Derived from support required to bring residues, and SNM material to the processing areas.

Experience Item Desc - This allows bringing residues, and SNM material to the processing areas.
Breakdown of Cost Data:
 Item - LOE support for material moves.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0T
Activity ID: 1FCE707001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 441.33 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 5 times/week12 weeks9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,206.63 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 5 times/week12 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,206.63 HoursKB50H750 T050STRAIGHT TIME BASE
5 fte 5 times/week12 weeks9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 98.07 HoursS100S751 M010OVERTIME BASE & PRE.
1 fte 5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 490.36 HoursKF10H751 R010OVERTIME BASE & PRE.
5 fte 5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 490.36 HoursKB50H751 T050OVERTIME BASE & PRE.
5 fte 5 times/week12 weeks2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1300 - Building 707 Secondary Waste

Resources

BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.
Experience Item Desc - This allows removal of waste from the processing areas.
Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,348.43 HoursKF10H750 R010STRAIGHT TIME BASE

5 fte 227 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,669.69 HoursKB50H750 T050STRAIGHT TIME BASE
1 fte 227 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Special Nuclear Materials RemovalFOREMEN / TEAM LEADS / GROUP Linear 103,589.20 DollarsK278SA5H M010SUBCONTRACTED SRVS
1 fte 65 dollars/hour1950 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1400 - Building 707  Measurement Supervision
BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.

Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0T
Activity ID: 1FCE707001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 hours 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,340.10 DollarsZDEPTCON 0000CONTINGENCY

29340.1 DollarsFactors
No DepartmentNONE Linear 19,287.17 DollarsZDEPTESC 0000ESCALATION

19287.2 DollarsFactors
Activity ID: 1FCE707002 Description: SNM Removal -  B707 Support Activities - FY02 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1300 Building 707 Secondary Waste 1.00 each 13,219EE 13,219 292,248 0 292,248 395,124102,8760
1400 Building 707 Measurement Supervision 1.00 each 1,479EE 1,479 40,842 0 40,842 55,22014,3770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,947 71,947071,947

Total for Activity 1FCE707002: 14,698 333,090 0 405,037 522,290117,25471,947

Cost Element Skill Quantity UnitsCurve

Line Item 1300 - Building 707 Secondary Waste

Resources

BOE Estimators Experience - Derived from support required to remove residue waste from the processing areas.
Experience Item Desc - This allows removal of waste from the processing areas.
Breakdown of Cost Data:
 Item - LOE support for waste removal.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,677.04 HoursS100S750 M010STRAIGHT TIME BASE

1 fte 228 days9 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 hours 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,385.21 HoursKF10H750 R010STRAIGHT TIME BASE
5 fte 228 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,677.04 HoursKB50H750 T050STRAIGHT TIME BASE
1 fte 228 days9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 1400 - Building 707 Measurement Supervision
BOE Estimators Experience - Derived from supervision support for NDA counting of residue items.

Experience Item Desc - This allows supervisory oversight for NDA counting.
Breakdown of Cost Data:
 Item - LOE support for NDA counting.
 Units - 1 lot
 Unit Cost - As derived by BEST calculation of resources.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCE0T
Activity ID: 1FCE707002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 hours 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,016.63 DollarsZDEPTCON 0000CONTINGENCY

49016.6 DollarsFactors
No DepartmentNONE Linear 22,930.05 DollarsZDEPTESC 0000ESCALATION

22930.1 DollarsFactors
WBS No: 1FCE0V Title: B371 POST PuSPS HOLDUP
Activity ID: 1FCEHDUP01 Description: Ship B371 Post PuSPS Holdup to SRS - 1st Quarter Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 4EE 4 140 817 957 1,005480
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 0 86 115300
3S0M20135 Make Ready for Shipment 1.00 each 168EE 168 4,660 0 4,660 6,2731,6120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,004 9,00409,004

Total for Activity 1FCEHDUP01: 897 22,790 817 32,611 40,4967,8859,004

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 4.09 HoursS100S750 E130STRAIGHT TIME BASE

1 Engineer (Lewis) 5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 817.27 DollarsK278SA5C 0000SUPPLIES
1000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP01

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20130 - Prepare Shipping Memos/Engin Ship Requst
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCE0V
Activity ID: 1FCEHDUP01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.36 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 6 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4.90 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 34.33 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.90 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.90 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 22.88 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,589.22 DollarsZDEPTCON 0000CONTINGENCY

6589.22 DollarsFactors
No DepartmentNONE Linear 2,414.99 DollarsZDEPTESC 0000ESCALATION

2414.99 DollarsFactors
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WBS No: 1FCE0V
Activity ID: 1FCEHDUP02

Activity Filter * Starts In FY *
Activity ID: 1FCEHDUP02 Description: Ship B371 Post PuSPS Holdup to SRS - 2nd Quarter Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 4EE 4 140 817 957 1,005480
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 0 86 115300
3S0M20135 Make Ready for Shipment 1.00 each 168EE 168 4,660 0 4,660 6,2731,6120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,004 9,00409,004

Total for Activity 1FCEHDUP02: 897 22,790 817 32,611 40,4967,8859,004

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 4.09 HoursS100S750 E130STRAIGHT TIME BASE

1 Engineer (Lewis) 5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 817.27 DollarsK278SA5C 0000SUPPLIES
1000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE
6 NMH&P Process Specialists 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 3S0M20135 - Make Ready for Shipment
BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.

Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.36 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 6 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4.90 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 34.33 HoursKF10H750 R010STRAIGHT TIME BASE
7 NMH&P Process Specialists 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.90 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.90 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 22.88 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,589.22 DollarsZDEPTCON 0000CONTINGENCY

6589.22 DollarsFactors
No DepartmentNONE Linear 2,414.99 DollarsZDEPTESC 0000ESCALATION

2414.99 DollarsFactors
Activity ID: 1FCEHDUP03 Description: Ship B371 Post PuSPS Holdup to SRS - 3rd Quarter Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3S0M20105 Issue Field Direction 1.00 each 4EE 4 140 817 957 1,005480
3S0M20110 Transfer 9975 from B551 to B371 1.00 each 16EE 16 356 0 356 4791230
3S0M20120 Transfer Items from Vault/Pkg/Leak Test 1.00 each 706EE 706 17,548 0 17,548 23,6206,0720
3S0M20130 Prepare Shipping Memos/Engin Ship Requst 1.00 each 3EE 3 86 0 86 115300
3S0M20135 Make Ready for Shipment 1.00 each 168EE 168 4,660 0 4,660 6,2731,6120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,004 9,00409,004

Total for Activity 1FCEHDUP03: 897 22,790 817 32,611 40,4967,8859,004
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20105 - Issue Field Direction

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping request and direction to the field for the packaging of items to be shipped to 
the receiving site.
Breakdown of Cost Data:
 Item - Output is the request for shipping and the direction to the field for packaging.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ENGINEERS Linear 4.09 HoursS100S750 E130STRAIGHT TIME BASE

1 Engineer (Lewis) 5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Special Nuclear Materials RemovalNONE Linear 817.27 DollarsK278SA5C 0000SUPPLIES
1000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20110 - Transfer 9975 from B551 to B371

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the transfer of 9975 shipping containers from the storage location to B371.
Breakdown of Cost Data:
 Item - Output is the transfer of 9975 shipping containers from the storage location to B371.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.27 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 1 Evolution4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 NMH&P Process Specialists 1 Evolution4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20120 - Transfer Items from Vault/Pkg/Leak Test

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the movement of 3013 containers from the storage location to the packing area for packing and leak test of the 
9975.
Breakdown of Cost Data:
 Item - Output is the movement of 3013 containers from the storage location the packing area.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 58.84 HoursS100S750 M010STRAIGHT TIME BASE

1 NMH&P Supervisor 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP03

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 353.06 HoursKF10H750 R010STRAIGHT TIME BASE

6 NMH&P Process Specialists 9 Hours/Day8 Days
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 58.84 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 9 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 58.84 HoursW208H751 L080OVERTIME BASE & PRE.
3 WSI Guards 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursS100S751 M010OVERTIME BASE & PRE.
1 NMH&P Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force A-DaysFOREMEN / TEAM LEADS / GROUP Linear 19.61 HoursW208S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 117.69 HoursKF10H751 R010OVERTIME BASE & PRE.
6 NMH&P Process Specialists 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.61 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 3 Hours/Day8 Days

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20130 - Prepare Shipping Memos/Engin Ship Requst

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of the shipping memo for one shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of the shipping memo for one shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S750 P170STRAIGHT TIME BASE

1 Shipping Coord (Smith) 4 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3S0M20135 - Make Ready for Shipment

Resources

BOE Estimators Experience - Estimators experience is from the shipping of pits and eU to receiving sites to support the de-inventory of RFETS.
Experience Item Desc - This line item is for the preparation of shipment.
Breakdown of Cost Data:
 Item - Output is the preparation of shipment.
 Units - This is one shipment. One shipment = one lot.
 Unit Cost -  As calculated by BEST for Resource usage for each shipment prior to the 7.15% target adjustment.
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.36 HoursS100S750 M010STRAIGHT TIME BASE

1.5 NMH&P Supervisors 6 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4.90 HoursS100S750 P170STRAIGHT TIME BASE
1 Shipping Coord (Smith) 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCE0V
Activity ID: 1FCEHDUP03

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 34.33 HoursKF10H750 R010STRAIGHT TIME BASE

7 NMH&P Process Specialists 6 Hours/Evolution1 Evol/Shipment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.90 HoursKA10H750 T050STRAIGHT TIME BASE
1 B371 RCT 6 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysSECURITY GUARDS Linear 73.55 HoursW207H751 L080OVERTIME BASE & PRE.
9 WSI Guards 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.90 HoursS100S751 M010OVERTIME BASE & PRE.
1.5 NMH&P Supervisor 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Protective Force 5-DaysFOREMEN / TEAM LEADS / GROUP Linear 8.17 HoursW207S751 M010OVERTIME BASE & PRE.
1 WSI Supervisor 10 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.27 HoursS100S751 P170OVERTIME BASE & PRE.
1 Shipping Coord (Smith) OT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 22.88 HoursKF10H751 R010OVERTIME BASE & PRE.
7 NMH&P Process Specialists 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.27 HoursKA10H751 T050OVERTIME BASE & PRE.
1 B371 RCT 4 Hours/Evolution1 Evol/Shipment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,589.22 DollarsZDEPTCON 0000CONTINGENCY

6589.22 DollarsFactors
No DepartmentNONE Linear 2,414.99 DollarsZDEPTESC 0000ESCALATION

2414.99 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

370,769 9,628,267 25,484,603 37,868,076 41,992,7544,124,678

Report Totals:

Contingency 
& Escalation

2,755,206
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